COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2018

ESTI MATE SUMVARY 10: 41: 14
CONTI D C18158- COMBO ESTI MATE NO 0026 PROG SPEC YR: 2005
PCN: 18158- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 803.0 DAYS TIME ALLON 6/30/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 88. 44 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. FBR 0821- 094
SH 82 GRAND AVENUE BRI DGE ( F-07- A)
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 03/17/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 50, 475, 564. 59 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 63,377, 492.21 NON- PARTI Cl PATI NG 44, 287, 645. 80 838, 328. 32
PERCENT COMPLETE: 87.74% TOTAL EARNI NGS 44, 287, 645, 80 838, 328. 32
FUNDS AVAI LABLE: $ 6,187,918.79 STOCKPI LED MATERI ALS 230, 554. 91 0.00
GROSS EARNI NGS 44,518, 200. 71 838, 328. 32
TOTAL CLAI VS $ 0.00 RETAI NAGE -675,228.12 1, 339. 69
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 43,842, 972.59 839, 668. 01
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 43, 842, 972. 59 839, 668. 01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 839, 668. 01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

PCN:
PRQIECT
REF | TEM
NO. NO.
CAT NO0200
0575
CAT NO0250

0005 201-00000

0010 202-00001

0015 202-00002

0020 202-00010

0025 202-00019

0030 202-00021

0035 202-00035

0040 202-00080

0045 202-00155

C18158- COVBO
21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE

Roadway

*Cl earing and G ubbing

Renoval of Structure

Renoval of Structure (Special)

*Renoval of Tree

*Rermoval of Inlet

*Renoval of Manhol e

*Rermoval of Pipe

Renoval of Guard Post

Renoval of Wall

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT PREV QTY/
QUANTI TY/ Qry TH S PERI CD
UNI TS Qry TO DATE
UNI'T PRI CE
68. 000
EACH 0. 000
1, 552. 00000 68. 000
CAT 0200 CURRENT AMI  $ 0.00%
1. 000 1.000
LS 0. 000
15, 498. 00000 1. 000
3. 000 3. 000
EACH 0. 000
2,700. 00000 3. 000
62. 000 18. 000
EACH 0. 000
422.67000 18. 000
200. 000 162. 000
EACH 0. 000
783. 00000 162. 000
5. 000 5. 000
EACH 0. 000
1,188. 00000 5. 000
15. 000 15. 000
EACH 0. 000
1, 350. 00000 15. 000
2,368. 000 2, 364. 000
LF 0. 000
57. 56000 2, 364. 000
11. 000 7.000
EACH 0. 000
274. 44000 7.000
2,189. 000 2,005. 700
LF 0. 000
53. 95000 2, 005. 700

Page 2
ESTI MATE RUN
ANOUNT
TH'S CUMULATI VE
PERI OD ANOUNT
0.00
105, 536. 00

0.00% 105, 536.00

0.00
15, 498. 00

0.00
8, 100. 00

0.00
7,608. 06

0.00
126, 846. 00

0.00
5, 940. 00

0.00
20, 250. 00

0.00
136, 071. 84

0.00
1,921.08

0.00
108, 207. 52



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0050 202-00155 Renoval of Wall 288. 000 258. 000
LF 0. 000 0. 00
53. 95000 258. 000 13,919. 10
0055 202-00200 *Rermoval of Sidewal k 1, 044. 040 1, 044. 040
SY 0. 000 0. 00
17.12000 1, 044. 040 17,873. 96
0060 202-00202 *Renoval of Gutter 462. 000 462. 000
LF 0. 000 0. 00
19. 70000 462. 000 9, 101. 40
0065 202-00203 *Rermoval of Curb and Gutter 3, 233. 000 3, 030. 000
LF 0. 000 0. 00
8. 37000 3, 030. 000 25,361. 10
0070 202-00207 *Renmoval of Brick Pavers 1, 628. 500 1, 628. 500
Sy 0. 000 0. 00
16. 63000 1, 628. 500 27,081. 96
0075 202-00210 *Renopval of Concrete Pavenent 4,702. 000 4, 605. 540
SY 0. 000 0. 00
15. 12000 4, 605. 540 69, 635. 76
0080 202-00220 *Renoval of Asphalt Mat 22,530. 000 21, 853. 150
Sy 0. 000 0. 00
11. 23000 21, 853. 150 245, 410. 87
0085 202-00250 *Renpbval of Pavenent Marking 12, 195. 700 5,299. 700
SF 6, 896. 000 20, 481. 12
2.97000 12, 195. 700 36, 221. 23
0090 202-00300 Renmoval O Building(s) 4.000 3. 000
LS 0. 000 0. 00
17,982. 00000 3. 000 53, 946. 00
0095 202-00420 Renoval of Pedestrian Rail 102. 000 102. 000
LF 0. 000 0. 00
13. 50000 102. 000 1,377.00
0100 202-00700 *Renoval of Light Standard 5. 000 2.000
EACH 0. 000 0. 00

633. 00000 2.000 1, 266. 00



CONTI D

CAT NO0250

0105

0110

0115

0120

0125

0130

0135

0136

0140

0145

0150

202- 00827

202- 01000

202-01170

203- 00010

203- 00060

203- 00100

203- 00510

900- 00024

203- 01500

203- 01510

203- 01550

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Roadway

*Renoval of Pull Box

of Fence

*Reroval

of CQuardrail

Renoval

Type 7

*Uncl assi fi ed Excavation (Conplete In Place)

*Enbanknment Materi al

(Conpl ete In Place)

*Muck Excavation

Rock Fil

(Speci al)

Added Item (Ton)/ CO 023 Rock Fill

Speci al -

*Bl adi ng

*Backhoe

*Dozi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
194. 77000
199. 000
LF
8. 80000
2, 760. 000
LF
12. 28000
16, 010. 000
cy
29. 80000
20, 000. 000
cy
15. 01000
500. 000
cy
46. 33000
0. 000
cy
55. 63000
Causeway 13, 512. 000
TON
55. 63000
100. 000
HOUR
166. 32000
100. 000
HOUR
166. 32000
100. 000
HOUR

120. 96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 000
0. 000
. 000

1, 150. 000
0. 000

1, 150. 000

16, 010. 000
0. 000

16, 010. 000

18, 941. 360
0. 000

18, 941. 360

. 610
0. 000
. 610

0. 000
0. 000
0. 000

5, 458. 880
0. 000

5, 458. 880

23. 000
0. 000
23.000

94.500
0. 000
94. 500

3. 000
0. 000
3. 000

Page 4

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

194.

1, 751.

14,122

477,098

284, 309

18, 004

303, 677

3,825

15,717

362.

7

20

00

00

81

30

.00

49

36

24

88



CONTI D

CAT NO0250

0155

0160

0162

0165

0170

0175

0180

0185

0190

0195

0200

203- 01594

203- 01597

203- 02330

206- 00066

207- 00205

208- 00002

208- 00020

208- 00035

208- 00040

208- 00045

208- 00051

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Roadway

*Conbi nati on Loader

*Pot hol i ng

Laborer / CO- 007 MCR No. 1

*Structure Backfill (Flowable Fly Ash)

*Topsoi |

Erosion Log (12 Inch)

Silt Fence

Aggr egat e Bag

Check Dam

Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
127. 44000
120. 000
HOUR
239. 76000
300. 000
HOUR
34. 83000
547. 950
cy
221. 40000
170. 000
cy
80. 46000
5, 000. 000
LF
3. 76000
0. 000
LF
1. 83000
4, 451. 000
LF
3. 24000
20. 000
EACH
105. 84000
4. 000
EACH
10, 265. 64000
1, 000. 000
LF

4.32000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

79. 000
0. 000
79. 000

95. 000
0. 000
95. 000

269. 000
0. 000
269. 000

547. 950
0. 000
547. 950

0. 000
0. 000
0. 000

3, 082. 000
0. 000
3, 082. 000

0. 000
0. 000
0. 000

4, 066. 000
385. 000
4, 451. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

547.000
25. 000
572. 000

Page 5

ESTI MATE RUN 04/ 08/ 2018

1, 247.

108.

.00

.00

.00

.00

.00

.00

.00

40

.00

00

10:41: 14

AMOUNT

10, 067

22,777

9, 369

121, 316

11,588

14, 421.

20, 531.

2,471.

76

20

27

13

.00

32

.00

24

.00

28

04



CONTI D

PREV QTY/

Roadway

CAT NO0250

0205 208-00052

0210

208- 00070

0215

208- 00103

0220

208- 00105

0225

208- 00106

0230

208- 00206

0235

208- 00300

0240

210- 00001

0245

210- 00750

0250

210- 00810

0255 210-00810

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Storm Drain Inlet Protection (Type 2)

*Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

Er osi on Control

Super vi sor

Tenporary Berns

Reset Structure

St andard

*Reset

Li ght

Reset Ground Sign Wayfinding ST-Al

Reset Ground Sign Messages Wayfinding ST-Al

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
4. 32000
6. 000
EACH
1, 063. 80000
100. 000
HOUR
37. 08000
50. 000
HOUR
94. 88000
1, 200. 000
HOUR
150. 66000
670. 000
DAY
324. 00000
3, 050. 000
LF
2. 56000
1. 000
EACH
26, 570. 64000
4. 000
EACH
1, 688. 01000
1. 000
EACH
270. 00000
1. 000
EACH

270. 00000

QrY TH'S PERI OD
QTY TO DATE

68.
. 000
68.

19.

3, 050.
. 000
3, 050.

. 000
. 000
. 000

. 000
. 000
. 000

250

250

500

. 000
19.

500

. 500
. 000
. 500

. 000
. 000
. 000

000

000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 6

ESTI MATE RUN 04/ 08/ 2018

12,052

12, 960

.00

.00

.00

.00

80

00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

6, 382

2,530

1,850

152, 241.

206, 064

7,808

13, 285

.00

80

71

16

93

00

00

32

.00

.00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0260 210-01050 *Reset Chain Link Fence 366. 000 18. 000
LF 0. 000 0.00
34. 45000 18. 000 620. 10
0265 210-01130 *Reset CGuardrail Type 3 111. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
0270 210-01170 Reset Quardrail Type 7 2, 760. 000 2,070. 000
LF 0. 000 0.00
11. 88000 2,070. 000 24,591. 60
0275 210-04010 *Adj ust Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
612. 36000 1. 000 612. 36
0280 210-04015 *Modify Manhol e 7.000 7.000
EACH 0. 000 0.00
311. 04000 7.000 2,177.28
0285 210- 04020 *Modi fy Inlet 5.000 4.000
EACH 0. 000 0. 00
1, 420. 20000 4.000 5, 680. 80
0290 210-04050  *Adjust Valve Box 5. 000 0. 000
EACH 0. 000 0.00
378. 00000 0. 000 0. 00
0295 212-00006 Seedi ng (Native) 3. 656 3. 656
ACRE 0. 000 0.00
1, 036. 80000 3. 656 3,790. 54
0300 212-00022 Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 609. 20000 0. 000 0. 00
0305 212-00032 Soi | Condi tioning 3. 656 3. 656
ACRE 0. 000 0.00
2,018. 52000 3. 656 7,379.71
0310 213-00002 Ml ching (Weed Free Hay) 3. 300 1. 246
ACRE 0. 000 0. 00

937. 44000 1. 246 1, 168. 05



CONTI D

PREV QTY/

Roadway

CAT NO0250

0315 213-00005

0320

213- 00008

0325

213-00012

0330

213- 00061

0335

213- 00500

0340

214-00000

0345

214- 00201

0350

214-00225

0355

214-01010

0360

216- 00201

0365 240- 00000

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Ml ching (Decorative)

Mil chi ng (Wbod Chi p)

Spray-on Mul ch Bl anket

Mil ch Tackifier

Tree Grate

Landscape Mai ntenance

Deci duous Tree (Tubeling)

Deci duous Tree (2.5 Inch Caliper)

Brush Layer Cutting

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

W dlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
60. 000
CF
9. 72000
3, 275. 000
CF
8. 21000
2.000
ACRE
2, 970. 00000
607. 000
LB
2.70000
2.000
EACH
3, 780. 00000
1. 000
LS
15, 660. 00000
75.000
EACH
9. 61000
2.000
EACH
351. 00000
70. 000
EACH
3. 24000
10, 710. 160
%
2. 21000
320. 000
HOUR

102. 60000

QrY TH'S PERI OD
QTY TO DATE

10, 710.
0
10, 710.

. 000
. 000
. 000

. 000
. 000
. 000

. 240
. 000
. 240

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

160
000
160

. 000
. 000
. 000

Page 8

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

712

672.

23, 669

31, 395

.00

.00

80

30

.00

.00

.00

.00

.00

45

60



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0370 240-00010  Renoval of Nests 30. 000 20. 000
HOUR 0. 000 0. 00
132. 89000 20. 000 2,657. 80
0375 240-00020 Net ting 3, 802. 000 3, 802. 000
5% 0. 000 0.00
10. 94000 3, 802. 000 41, 593. 88
0380 304-06000 *Aggregate Base Course (Class 6) 6, 000. 380 6, 000. 380
TON 0. 000 0.00
34. 34000 6, 000. 380 206, 053. 05
0385 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 676. 350 676. 350
TON 0. 000 0.00
243. 00000 676. 350 164, 353. 05
0390 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0.00
108. 87000 0. 000 0.00
0391 403-34721 HVA (G SX) (75) (PG 58-28) 2,123.370 2,123.370
TON 0. 000 0.00
95. 04000 2,123.370 201, 805. 08
0395 403-34771  *Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 337.750 337.750
TON 0. 000 0.00
109. 08000 337.750 36, 841. 77
0400 412-00600  Concrete Pavenent (6 Inch) 214. 830 214. 830
5% 0. 000 0.00
77.72000 214.830 16, 696. 59
0401 412-00700  Conc Pvmt (7 In) CO-036 CR-11 923. 000 677.700
Sy 201. 700 24,825. 24
123. 08000 879. 400 108, 236. 55
0405 412-00800  *Concrete Pavenent (8 Inch) 4,970. 000 3, 956. 140
sy 132. 860 16, 478. 63
124. 03000 4, 089. 000 507, 158. 67
0410 412-00801  Concrete Pavement (8 Inch) (Special) 796. 000 639. 790
Sy 49. 650 8, 096. 43

163. 07000 689. 440 112, 426. 98



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0415 412-01000 Concrete Pavenent (10 Inch) 7,609. 000 7,246.470
SY 0. 000 0. 00
133. 38000 7,246. 470 966, 534. 17
0420 412-01001  Concrete Pavenent (10 Inch) (Special) 184. 540 184. 540
SY 0. 000 0. 00
166. 65000 184. 540 30, 753. 59
0425 420-00113  Geotextile (Drainage) (dass 2) 145. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0430 420-00200 Geotextile (Weed Barrier) 64. 000 0. 000
SY 0. 000 0. 00
3. 52000 0. 000 0. 00
0435 506- 00036 *Grouted Riprap (36 Inch) (Special) 69. 000 56. 560
cY 0. 000 0. 00
233. 28000 56. 560 13, 194. 32
0440 506-00210 *Riprap (9 Inch) 1, 394. 000 0. 000
TON 0. 000 0. 00
66. 33000 0. 000 0. 00
0445 506- 00226 Ri prap (24 Inch) 0. 000 0. 000
TON 0. 000 0. 00
80. 60000 0. 000 0. 00
0450 507-00000 Concrete Slope and Ditch Paving 0. 600 0. 600
cY 0. 000 0. 00
9, 937. 08000 0. 600 5,962. 25
0453 507-00100 Conc S and D Pave (Reinf) Trickle Channel / CO 029 8. 000 8. 000
CR-10
cY 0. 000 0. 00
474. 93000 8. 000 3,799. 44
0455 514-00100 Hand Rail 50. 000 17. 000
LF 0. 000 0. 00
108. 00000 17. 000 1, 836. 00
0460 601-01000 Concrete Class B 12. 000 0. 000
cY 2.810 3, 896. 63

1, 386. 70000 2.810 3,896. 63



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0465 601-21010 Precast Concrete Unit 8. 000 3. 368
cY 0. 800 6, 048. 00
7,560. 00000 4.168 31, 510. 08
0470 601-40002 *Masonry Veneer (Brick) 210. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
0475 601-40007  *Cut Stone Veneer (Ashler) 1, 242. 000 479. 208
SF 94. 370 5,693. 34
60. 33000 573.578 34, 603. 96
0480 602-00000 *Rei nf orcing Steel 6, 042. 000 2,396. 800
LB 0. 000 0. 00
0. 93160 2, 396. 800 2,232.86
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 254. 000 170. 500
LF 0. 000 0.00
108. 00000 170. 500 18, 414. 00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 209. 000 900. 710
LF 0. 000 0. 00
109. 35000 900. 710 98, 492. 64
0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
17. 84000 0. 000 0. 00
0495 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 3,169. 950 3, 081. 950
LF 0. 000 0. 00
345. 49000 3, 081. 950 1,064, 782. 91
0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
33.32000 0. 000 0. 00
0500 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 210. 890 210. 890
LF 0. 000 0. 00
186. 84000 210. 890 39, 402. 69
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00

312.12000 168. 000 52, 436. 16



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0510 603-01425  *42 Inch Reinforced Concrete Pipe (Conplete In Place) 416. 000 416. 000
LF 0. 000 0. 00
277.56000 416. 000 115, 464. 96
0515 603-02185  *23x14 Inch Reinforced Concrete Pipe (Conplete In 87.000 8. 000
Pl ace
) LF 0. 000 0. 00
155. 52000 8. 000 1,244.16
0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0. 00
38. 57000 8. 000 308. 56
0520 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 340. 000 338. 740
(Complete In LF 0. 000 0.00
193. 32000 338. 740 65, 485. 22
0525 603-02270  *34x22 Inch Reinforced Concrete Pipe Elliptical 61. 000 60.910
LF 0. 000 0. 00
189. 00000 60. 910 11,511.99
0530 603-05024 *24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1,526. 04000 0. 000 0. 00
0535 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 108. 24000 1. 000 3,108. 24
0540 603-50006 *6 Inch Plastic Pipe 282.070 282.070
LF 0. 000 0. 00
12. 96000 282.070 3, 655. 63
0545 603-50006 *6 Inch Plastic Pipe Sanitary 25. 000 21. 000
LF 0. 000 0.00
109. 08000 21.000 2,290. 68
0550 603-50012 *12 Inch Plastic Pipe 64. 660 64. 660
LF 0. 000 0. 00
68. 96000 64. 660 4, 458. 95
0555 604-00305 *Inlet Type C (5 Foot) 5. 000 3. 000
EACH 0. 000 0. 00

5,292. 00000 3. 000 15, 876. 00



CONTI D

Roadway

CAT NO0250

0560 604-00310

0565

604- 13005

0570

604- 13010

0575

604- 16005

0580

604- 19005

0585

604-19105

0585

0590

604-19110

0595

604- 19115

0600

604-19210

0605 604-19305

C18158- COMBO
18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Inlet Type C (10 Foot)

*Inlet Type 13 (5 Foot)

*Inlet Type 13 (10 Foot)

*Inlet Type 16 (5 Foot)

Inl et Special (5 Foot)

*Inlet Type R L 5 (5 Foot)

MATERI AL ALLOWANCE

*Inlet Type R L 5 (10 Foot)

*Inlet Type R L 5 (15 Foot)

*Inlet Type R L 10 (10 Foot)

*Inlet Type R L 15 (5 Foot)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

1. 000

6, 428. 16000

3. 000

5, 076. 00000

1. 000

8, 013. 60000

10. 000

6, 053. 40000

4.000

5, 594. 40000

9. 000

7,111. 80000

2,954. 70000

6. 000

11, 735. 28000

2.000

13, 643. 64000

2.000
EACH
16, 394. 40000

1.000
EACH
15, 444. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

Page 13

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

6, 428

15, 228

8,013

42,373

64, 006

58, 676

27, 287

32,788

15, 444

16

00

60

80

.00

20

.00

40

28

80

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0610 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
21, 222.00000 1. 000 21, 222.00
0615 604-19710 *Inlet Special (Trench Drain) (10 Inch Wdth) 640. 000 373.530
LF 252.610 21, 143. 46
83. 70000 626. 140 52, 407. 92
0620 604- 25005 *Vane Grate Inlet (5 Foot) 7.000 3. 000
EACH 0. 000 0.00
4, 865. 40000 3. 000 14, 596. 20
0625 604-25006 *Vane Grate Inlet Special (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 865. 40000 0. 000 0.00
0630 604-25010 *Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
14, 320. 80000 0. 000 0. 00
0635 604- 30000 *Manhol e Sl ab Base (Special) 2.000 2.000
EACH 0. 000 0. 00
53, 886. 60000 2.000 107, 773. 20
0640 604-30005 *Manhole Slab Base (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
5,194. 80000 8. 000 41, 558. 40
0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 708. 15000 0. 000 0. 00
0645 604-30010 *Manhol e Slab Base (10 Foot) 18. 000 18. 000
EACH 0. 000 0. 00
8,377.56000 18. 000 150, 796. 08
0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0.00
0650 604-30015 *Manhol e Slab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00

10, 557. 00000 5. 000 52, 785. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0655 604-30020 *Manhol e Sl ab Base (20 Foot) 7.000 7.000
EACH 0. 000 0. 00
8, 537. 40000 7.000 59, 761. 80
0660 604-31015 *Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
11, 761. 20000 1. 000 11, 761. 20
0665 604-39000 Manhol e Speci al 2.000 2.000
EACH 0. 000 0. 00
8, 724. 89000 2.000 17,449.78
0670 604-39011 *Manhol e Special (10 Foot) (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
5, 132. 20000 1. 000 5,132.20
0675 604-39025 *Manhol e Special (25 Foot) 2.000 2.000
EACH 0. 000 0. 00
30, 018. 60000 2.000 60, 037. 20
0680 604- 39030 *Manhol e Special (30 Foot) 2.000 2.000
EACH 0. 000 0. 00
34, 095. 60000 2.000 68, 191. 20
0685 604-39050 Manhol e (Traffic Management Systemn) 1. 000 1. 000
EACH 0. 000 0. 00
4,308. 75000 1. 000 4,308. 75
0690 607-11525 *Fence (Plastic) 500. 000 286. 000
LF 0. 000 0. 00
4. 48000 286. 000 1,281.28
0695 607-11580 *Fence (Tenporary) 174. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0700 608-00000 Concrete Sidewal k 700. 000 488. 270
SY 0. 000 0. 00
57. 63000 488. 270 28, 139. 00
0705 608-00005 Concrete Sidewal k (Special) 2,940. 000 525.100
5% 0. 000 0. 00

60. 61000 525. 100 31, 826. 31



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0706 608- 00006 Conc Sidewalk (6 In) / CO 041 0. 000 0. 000
5% 0. 000 0. 00
76. 08000 0. 000 0. 00
0710 608-00010 Concrete Curb Ranp 43. 000 37.590
SY 0. 000 0. 00
87. 38000 37.590 3,284.61
0715 608-00012 Curb Ranp (Special) 21.000 6. 800
Sy 0. 000 0. 00
88. 74000 6. 800 603. 43
0720 608-00015 Det ect abl e War ni ngs 517. 000 291. 340
SF 0. 000 0. 00
62. 75000 291. 340 18, 281. 59
0725 608-00050  *Brick Pavers 18, 409. 000 2, 636. 440
SF 2,828.030 90, 553. 52
32. 02000 5,464. 470 174,972. 33
0730 608-00060 *St one Pavers 2,521. 000 357. 820
SF 325. 990 13, 055. 90
40. 05000 683. 810 27, 386. 59
0735 608-01000  *Bitumi nous Sidewal k 350. 000 325.710
TON 0. 000 0. 00
243. 00000 325.710 79, 147.53
0740 609-20010 Curb Type 2 (Section B) 86. 000 86. 000
LF 0. 000 0. 00
34. 62000 86. 000 2,977.32
0745 609-21010 Curb and Gutter Type 2 (Section |-B) 2, 493. 500 2,272.500
LF 221. 000 7,617.87
34. 47000 2,493.500 85, 950. 95
0750 609-21020 Curb and CGutter Type 2 (Section I1-B) 681. 750 615. 500
LF 66. 250 2,573.81
38. 85000 681. 750 26, 485. 99
0755 609-21023 Curb and Gutter Type 2 (Section I1-B) (Special) 430. 000 0. 000
LF 0. 000 0. 00

38. 79000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0760 609-24000 Gutter Type 2 (Special) 56. 000 42.000
LF 0. 000 0. 00
55. 74000 42.000 2,341.08
0765 609-24002 Gutter Type 2 (2 Foot) 68. 000 34.500
LF 33.500 783. 23
23. 38000 68. 000 1,589. 84
0766 609-24003 CGutter Ty 2 (3 Ft) CO-036 CR-11 24.500 24.500
LF 0. 000 0. 00
36. 50000 24.500 894. 25
0767 609-24004 Gutter Ty 2 (4 Ft) CO- 036 CR-11 150. 000 27.000
LF 122. 000 5,289.92
43. 36000 149. 000 6, 460. 64
0770 609-40010 Curb Type 4 (Section B) 183. 000 91. 160
LF 0. 000 0. 00
21.57000 91. 160 1, 966. 32
0775 613-00200 *2 Inch Electrical Conduit 1, 763. 500 1, 763. 500
LF 0. 000 0. 00
17. 85000 1, 763. 500 31, 478. 48
0780 613-00400 *4 Inch Electrical Conduit 7, 000. 000 6, 785. 000
LF 0. 000 0. 00
18. 94000 6, 785. 000 128, 507. 90
0785 613-00600 *6 Inch Electrical Conduit 1, 200. 000 1, 088. 000
LF 0. 000 0. 00
51. 51000 1, 088. 000 56, 042. 88
0790 613-01075 *3/4 Inch Electrical Conduit (Plastic) 500. 000 422.000
LF 0. 000 0. 00
3. 25000 422. 000 1,371.50
0795 613-01100 *1 Inch Electrical Conduit (Plastic) 300. 000 287.000
LF 0. 000 0. 00
3. 79000 287. 000 1,087.73
0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 176. 000 176. 000
LF 0. 000 0. 00

6. 49000 176. 000 1, 142. 24



CONTI D

CAT NO0250

0805

0810

0815

0820

0825

0830

0830

0835

0840

0845

0850

613-01200

613- 01300

613-07001

613- 07002

613- 08000

613-16000

613-20000

613- 40000

613-40010

613-50100

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Roadway

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type One Pull Box
*Type Two Pull Box
*Vault (Install Only)

*Lum naire (Special)

MATERI AL ALLOWANCE

*Li ght

Standard and Luminaire (lInstall

Only)

*Concrete Foundation Pad

*Li ght

St andard Foundati on

*Li ghting Control Center

ESTI MATE NO 0

COLORADO DEPARTMENT OF TRANSPORTATI ON

026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 700. 000
LF
10. 82000
453. 000
LF
7. 03000
7.000
EACH
319. 21000
2.000
EACH
481. 52000
6. 000
EACH
6, 893. 78000
179. 000
EACH
2, 692. 22000
EACH
1, 552. 00000
4. 000
EACH
349. 50000
1. 000
EACH
916. 50000
7.000
EACH
1, 175. 11000
1. 000
EACH

32,581. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5, 525. 000
0. 000

5, 525. 000

453. 000
0. 000

453. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
3. 000
4.000

32. 000
0. 000
32. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 18

ESTI MATE RUN 04/ 08/ 2018

20, 681.

.00

.00

.00

.00

34

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

59, 780

3,184

963.

27,575

86, 151.

228, 144

50

59

.00

04

12

04

00

.00

.00

.00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0855 613-50130 *4-Plex Receptacle (Wth Back Box and Cover) 17. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0860 614-00012 *Sign Panel (Class Il) 24. 000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
0865 614-00013 *Sign Panel (Class I11) 95. 000 95. 000
SF 0. 000 0. 00
41. 04000 95. 000 3,898. 80
0870 614-00025 *Sign Panel (Cass I) (Install Only) 6. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0875 614-00037  Sign Panel (Special) ST-G Ped-Bi ke Directional 2. 000 0. 000
EACH 0. 000 0. 00
2,311. 20000 0. 000 0. 00
0880 614-00041 *Si gn Post (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 026. 00000 0. 000 0. 00
0885 614-00041  Sign Post (Special) 4 Inch Square - Length A 1.000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0890 614-00041 Si gn Post (Special) 4 Inch Square - Length B 2.000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0895 614-00041 Sign Post (Special) 3 Inch Round - Length A 3. 000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0900 614-00041 Si gn Post (Special) Bracket - Break Safe AS4 4 Inch 1. 000 0. 000
Rect angu
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0905 614-00041  Sign Post (Special) Bracket - 3 Inch Round Base 4. 000 0. 000
EACH 0. 000 0. 00

432. 00000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0910 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1.000
EACH 0. 000 0. 00
40, 716. 00000 1. 000 40, 716. 00
0915 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
2.06000 0. 000 0. 00
0920 614-87333 *Closed Circuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
17, 772. 78000 0. 000 0. 00
0925 619- 00002 *Wat er Service 23. 000 23.000
EACH 0. 000 0. 00
4,228.20000 23. 000 97, 248. 60
0930 619-00007  *Connect To Existing Waterline 13. 000 13. 000
EACH 0. 000 0. 00
1, 965. 60000 13. 000 25,552. 80
0935 619- 06060 *6 Inch Ductile Iron Pipe 35. 000 35. 000
LF 0. 000 0. 00
187. 92000 35. 000 6,577.20
0940 619-06080 *8 Inch Ductile Iron Pipe 905. 000 874.500
LF 0. 000 0. 00
352. 08000 874. 500 307, 893. 96
0945 619-06100 *10 Inch Ductile Iron Pipe 55. 000 43. 000
LF 0. 000 0. 00
251. 64000 43. 000 10, 820. 52
0950 619-06120 *12 Inch Ductile Iron Pipe 1, 070. 000 1, 051. 000
LF 0. 000 0. 00
178. 20000 1, 051. 000 187, 288. 20
0950 MATERI AL ALLOMANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0. 00
0955 619-06160 *16 Inch Ductile Iron Pipe 834. 830 834. 830
LF 0. 000 0. 00

298. 08000 834. 830 248, 846. 13



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
61. 40000 0. 000 0. 00
0960 619-10160 *16 Inch Wel ded Steel Pipe 38. 000 27.500
LF 0. 000 0.00
631. 78000 27.500 17, 373. 95
0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0.00
73. 68000 10. 500 773.64
0965 619-10200 *20 Inch Wl ded Steel Pipe 131. 000 120. 000
LF 0. 000 0.00
87. 48000 120. 000 10, 497. 60
0965 MATERI AL ALLOWANCE 11.000
LF 0. 000 0.00
62. 61000 11. 000 688.71
0970 619-10240 *24 Inch Wl ded Steel Pipe 109. 000 109. 000
LF 0. 000 0.00
132. 84000 109. 000 14, 479. 56
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
121. 60000 0. 000 0. 00
0971 900- 00014 Added Item (Lunp Sum)/ / CO- 002 Waterline Casing Pipe 1. 000 1. 000
Spacers and Rubber Seal s
LS 0. 000 0.00
18, 416. 88000 1.000 18, 416. 88
0975 619-50060 3/4 Inch Plastic Pipe 340. 000 0. 000
LF 0. 000 0.00
5. 40000 0. 000 0. 00
0980 619-50120 1-1/2 Inch Plastic Pipe 873. 000 873. 000
LF 0. 000 0.00
8. 64000 873. 000 7,542.72
0985 619-50160 2 Inch Plastic Pipe 2,741.000 2,741. 000
LF 0. 000 0.00

10. 80000 2,741.000 29, 602. 80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0990 619-50200 2-1/2 Inch Plastic Pipe 62. 000 0. 000
LF 0. 000 0.00
11. 34000 0. 000 0.00
0995 619-50240 3 Inch Plastic Pipe 5, 328. 500 5, 328. 500
LF 0. 000 0.00
11. 88000 5, 328. 500 63, 302. 58
1000 619-50320 4 Inch Plastic Pipe 1, 522. 000 1, 522. 000
LF - 180. 000 -2,916. 00
16. 20000 1,342.000 21,740. 40
1005 619-71516  *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0.00
4, 833. 00000 2.000 9, 666. 00
1010 619-75000 *Cast lron Valve Box 28. 000 28. 000
EACH 0. 000 0.00
990. 36000 28. 000 27,730. 08
1015 619-75048 *6 Inch Gate Valve 4.000 4.000
EACH 0. 000 0.00
1, 585. 44000 4.000 6,341.76
1020 619-75064  *8 Inch Gate Valve 11. 000 10. 000
EACH 0. 000 0.00
2,198. 88000 10. 000 21, 988. 80
1025 619-76120  *12 Inch Butterfly Valve 3.000 3.000
EACH 0. 000 0.00
2,958. 12000 3. 000 8,874. 36
1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1,218. 16000 0. 000 0.00
1030 619-76128 *16 Inch Butterfly Valve 9. 000 9. 000
EACH 0. 000 0.00
4,596. 45000 9. 000 41, 368. 05
1035 621-00450  *Detour Pavenent 6, 500. 000 6,392. 320
Sy 0. 000 0.00

69. 52000 6, 392. 320 444,394. 09



CONTI D

PREV QTY/

Roadway

CAT NO0250

1040 621-00500

1045

623- 00156

1050

623-01708

1055

623- 03108

1060

623- 04008

1065

623- 05012

1070

623- 06900

1075

623- 08108

1080

625- 00000

1085

625- 00001

1090 626-00100

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Tenporary Bridge

Irrigation Bubbler

1 I'nch Backflow Preventer

Val ve

1 Inch Automatic Control

1 Inch Quick-Coupler Valve

1-1/2 Inch Gate Val ve

Val ve Box

8 Station Automatic Controller

*Construction Surveying

Construction Surveying (Hourly)

*Mbbi | i zation (without Autopay) 18158

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

1. 000

418, 999. 56000

4.000

EACH
12. 96000
1. 000

EACH
598. 32000
1. 000

EACH
152. 27000
8. 000

EACH
142. 56000
1. 000

EACH
54. 00000
11. 000

EACH
58. 32000
1. 000

EACH
3, 119. 04000
1. 000

LS

326, 953. 94000

250. 000
HOUR
162. 00000
1. 000
LS

9, 685, 475. 73000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 125
. 000
. 125

. 000
. 000
. 000

Page 23

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

418, 999

326, 953

34, 850

9, 685, 475

56

.00

.00

.00

.00

.00

.00

.00

94

25

73



CONTI D

Roadway

CAT NO0250

1095 626-01000

1096

900- 00010

1097

900- 00010

1100

627- 00005

1105

627-00011

1110

630- 00000

1115

630- 00007

1120

630- 00012

1125

630- 00040

1130

630- 00041

1135 630-80001

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

*Public Information Services

Added Item (Hour)/ CO 003 Public Infornmation Services

Added Item (Hour)/ CDOT PPIM/ CO 025

*Epoxy Pavenent Marking

*Pavenent Marking Pai nt (\Waterborne)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Traffic Incident Managenent

Pl an Devel opnent

*Traffic Incident Managenent

Pl an | npl enentati on

*Fl ashi ng Beacon (Portabl e)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

0. 000

479, 520. 00000

2,517.500

HOUR
199. 80000
481. 000

HOUR
172. 80000
22.000

GAL
162. 00000
80. 000

GAL
81. 00000
50, 695. 500

HOUR
27.97000
172. 000

DAY
194. 40000
850. 000

DAY
1,188. 00000
1. 000

LS
5, 184. 00000
0. 000

MON
729. 00000
18. 000

EACH

162. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,477.500
40. 000
2,517.500

481. 000
0. 000
481. 000

0. 000
0. 000
0. 000

23. 000
0. 000
23.000

50, 695. 500
0. 000
50, 695. 500

172. 000
0. 000
172. 000

710. 000
0. 000
710. 000

0. 900
0. 000
0. 900

0. 000
0. 000
0. 000

16. 200
0. 000
16. 200

Page 24

ESTI MATE RUN 04/ 08/ 2018

7,992

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

502, 996

83, 116

1, 863.

1,417,953

33, 436

843, 480

4, 665

2,624

.00

50

80

.00

00

14

80

00

60

.00

40



CONTI D

Roadway

CAT NO0250

1140 630-80002

1145

630- 80335

1150

630- 80341

1155

630- 80342

1160

630- 80343

1165

630- 80344

1170

630- 80350

1175

630- 80355

1180

630- 80358

1185

630- 80360

1190 630-80363

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size O

*Construction Traffic Sign (Special)

Panel

*Vertical

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

16. 000

EACH
810. 00000
22.000

EACH
216. 00000
252. 000

EACH
54. 00000
185. 000

EACH
54. 00000
107. 000

EACH
54. 00000
2, 145. 250

SF

19. 44000
200. 000

EACH
54. 00000
12. 000

EACH
1, 080. 00000
7. 000

EACH
162. 00000
275. 000

EACH
54. 00000
50. 000

EACH

54. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 100
0. 000
8. 100

18. 000
0. 000
18. 000

. 800
0. 000
. 800

. 000
0. 000
. 000

36. 000
0. 000
36. 000

1, 930. 725
0. 000
1, 930. 725

13. 500
0. 000
13. 500

7.200
0. 000
7.200

6. 300
0. 000
6. 300

. 500
0. 000
. 500

0. 000
0. 000
0. 000

Page 25

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

6, 561.

3, 888

12, 247

5,832

1,944

37,533

729.

7,776

1, 020

13, 365

00

00

20

00

00

29

00

00

60

00

.00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26
PCN: 18158-BI D ESTI MATE RUN 04/ 08/2018
PRQIECT FBR 0821- 094 ESTI MATE NO 0026 10: 41: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0250 Roadway
1195 630-80370 Concrete Barrier (Tenporary) 4, 082. 000 3,673. 800
LF 0. 000 0. 00
65. 25000 3,673. 800 239, 715. 45
1200 630-80380 *Traffic Cone 610. 000 549. 000
EACH 0. 000 0. 00
5. 40000 549. 000 2,964. 60
1205 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 500 4.950
(Tenporary)
EACH 0. 000 0. 00
3,672. 00000 4.950 18, 176. 40
1210 630-85041 *Mobi | e Attenuator 175. 000 162. 000
DAY 0. 000 0. 00
756. 00000 162. 000 122, 472.00
1215 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
1220 700- 70002 F/ A ANTI Cl PATED CMO Rai | i ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70011 F/ A Partnering 24, 653. 690 24,653. 690
FA 0. 000 0. 00
1. 00000 24, 653. 690 24, 653. 69
1235 700-70012  F/ A Asphalt Pavement Incentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700-70014 F/ A I ncentive Lane Rental 250, 000. 000 250, 000. 000
FA 0. 000 0. 00
1. 00000 250, 000. 000 250, 000. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

1250 700-70016 F/ A Fuel Cost Adj ustnent 13, 000. 000 955. 950
FA 0. 000 0. 00
1. 00000 955. 950 955. 95
1255 700-70018 F/ A Roadway Snoot hness Incentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 709. 540 20, 709. 540
FA 0. 000 0. 00
1. 00000 20, 709. 540 20, 709. 54
1265 700- 70082 F/ A Furnish & Install Electrical Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700-70195 F/A Uilities and Miintenance of Field Facilities 35, 000. 000 26, 802. 370
FA 1,503. 880 1,503. 88
1. 00000 28, 306. 250 28, 306. 25
1275 700-70310 F/ A Landscapi ng 25, 000. 000 1, 189. 520
FA 0. 000 0. 00
1. 00000 1,189. 520 1,189.52
1280 700-70380 F/ A Erosion Control 5, 000. 000 962. 960
FA 0. 000 0. 00
1. 00000 962. 960 962. 96
1285 700- 70589 F/ A Environnmental Health & Safety Managenent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1290 700- 71000 CMEC Overrun Pool 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1292 700-70035 F/A/ CO- 002 UniformTraffic Control (City of d enwod 130, 643. 000 130, 643. 000
Spri ngs
P 9s) F A 0. 000 0. 00
1. 00000 130, 643. 000 130, 643. 00
1293 700- 70035 F/ A Public |Information 113, 158. 390 112, 102. 950
FA 1, 055. 440 1, 055. 44

1. 00000 113, 158. 390 113, 158. 39



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

1294 700- 70035 F/ A Travel Demand Managenent (CO 038) 100, 000. 000 24, 289. 420
FA 0. 000 0. 00
1. 00000 24,289. 420 24,289. 42
2230 208-00400 Water Control / CO 009 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
2235 250-00050 Moni tori ng Technician / CO 009 68. 760 68.670
HOUR 0. 000 0. 00
225. 00000 68.670 15, 450. 75
2240 250-00120 Material Sanpling and Delivery / CO 009 8. 000 8. 000
EACH 0. 000 0. 00
925. 00000 8. 000 7,400. 00
2245 900- 00024  Added Item (Ton)/ Material Handling (Stockpile) / 168. 840 168. 840
CO 009
TON 0. 000 0. 00
135. 00000 168. 840 22,793. 40
2250 900- 00024 Added Item (Ton)/ Solid Waste Di sposal / CO 009 989. 260 989. 260
TON 0. 000 0. 00
210. 00000 989. 260 207, 744. 60
2255 700- 70037 F/ A Contaminated Soil / CO 009 16, 728. 660 16, 728. 660
FA 0. 000 0. 00
1. 00000 16, 728. 660 16, 728. 66
2260 700-70035 F/ A Snownelt System Repairs / CO 007 MCR No. 2 1, 851. 980 1,851.980
FA 0. 000 0. 00
1. 00000 1, 851.980 1,851.98
2265 900-00007 Added Item (Each)/ Install Backflow Prevention / 8. 000 8. 000
CO 007 MCR No. 3
EACH 0. 000 0. 00
2, 825. 00000 8. 000 22,600. 00
2270 700-70035 F/ A Pedestrian ADA Shuttle / CO 007 MCR No. 4 7,507. 080 7,507.080
FA 0. 000 0. 00
1. 00000 7,507. 080 7,507.08
2285 900-00006 Added Item (Dollar)/ Wrking Tine Violation Incident - 3, 450. 000 -3, 450. 000
Rat e
DOL 0. 000 0. 00

1. 00000 -3, 450. 000 -3, 450. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

2290 900-00006 Added Item (Dollar)/ Overweight Price Reduction - SS -1, 340. 000 -2,156. 000
105. 18
DOL -40. 000 -40. 00
1. 00000 -2,196. 000 -2,196. 00
2305 900- 00004 Added Item (Cubic Yard)/ Install North Causeway / 2,918. 000 0. 000
CO- 021
cY 0. 000 0. 00
96. 01000 0. 000 0. 00
2310 700- 70035 F/A Wnter Protect 8h St Concrete / CO 022 MCR No. 5 3,728.210 3,728.210
FA 0. 000 0.00
1. 00000 3,728. 210 3,728.21
2365 700- 70035 F/ A Wnter Concrete Protection CO 036 CR-11 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2370 202- 05026 Sawi ng Asphalt Mat (6 In) CO 036 CR- 11 1, 600. 000 0. 000
LF 0. 000 0.00
4.00000 0. 000 0. 00
2375 900- 00022 Added Item (Square Yard)/ Anti-Gaffiti Coating / 2, 000. 000 444,000
CO- 037
SY 0. 000 0. 00
38. 33000 444,000 17, 018. 52
2385 900-00014 Added Item (Lump Sum)/ JV #53 Wall R StormDrain / 1.000 1.000
CO 042 MCR-28
LS 0. 000 0.00
8, 748. 00000 1. 000 8, 748. 00

CAT 0250 CURRENT AMI $28, 841, 253.05 $ 281, 181. 96 $25, 265, 058. 81
CAT NO0251 Det our

1295 202-00010 *Renoval of Tree 8. 000 8. 000
EACH 0. 000 0. 00
783. 00000 8. 000 6, 264. 00
1300 202-00035 *Renpoval of Pipe 58. 000 0. 000
LF 58. 000 3, 338. 48
57.56000 58. 000 3, 338. 48
1305 202-00200 *Renoval of Sidewal k 374. 150 374.150
SY 0. 000 0. 00

17.12000 374. 150 6, 405. 45



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1310 202-00202 *Rempval of Gutter 118. 000 31. 500
LF 0. 000 0. 00
19. 70000 31.500 620. 55
1315 202-00203 *Rermoval of Curb and Gutter 1, 130. 500 1,130. 500
LF 0. 000 0. 00
8. 37000 1, 130. 500 9, 462. 29
1320 202- 00206 *Renpval of Concrete Curb Ranp 25. 000 0. 000
Sy 0. 000 0. 00
6. 37000 0. 000 0. 00
1325 202-00210 *Renoval of Concrete Pavenent 1, 831. 130 1,831.130
SY 0. 000 0. 00
15. 12000 1,831. 130 27,686. 69
1330 202-00220 *Renpval of Asphalt Mat 6, 497. 820 6,428.120
SY 69. 700 782.73
11. 23000 6, 497. 820 72,970. 52
1335 202-00240 *Rermoval of Asphalt Mat (Pl aning) 19, 948. 900 19, 948. 900
SY 0. 000 0. 00
2.69000 19, 948. 900 53, 662. 54
1340 202-00250  *Renoval of Pavement MarKking 6, 985. 000 6, 985. 000
SF 0. 000 0. 00
2.97000 6, 985. 000 20, 745. 45
1345 202-00700 *Rermoval of Light Standard 2.000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
1350 202-00810 *Renpbval of Gound Sign 14.000 14. 000
EACH 0. 000 0. 00
48. 60000 14. 000 680. 40
1355 202-00895 Renoval of |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
1360 202-01000 *Renoval of Fence 270. 000 270. 000
LF 0. 000 0. 00

8. 80000 270. 000 2,376.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1365 202-01130  *Renpval of CGuardrail Type 3 137. 000 137. 000
LF 0. 000 0.00
3. 13000 137. 000 428. 81
1370 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
1375 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
777.60000 0. 000 0. 00
1380 203-00010  *Uncl assified Excavation (Conplete In Place) 13, 188. 000 13, 188. 000
cY 0. 000 0. 00
29. 80000 13, 188. 000 393, 002. 40
1385 203-00060 *Enmbanknent Material (Conplete In Place) 5, 858. 000 5, 858. 000
cY 0. 000 0.00
15. 01000 5, 858. 000 87,928. 58
1390 203-01500 *Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
166. 32000 5. 000 831. 60
1395 203-01510 *Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1400 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
1405 203-01594 *Conbi nati on Loader 2.000 2.000
HOUR 0. 000 0. 00
127. 44000 2.000 254. 88
1410 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
1415 208-00050 StormDrain Inlet Protection 112. 000 109. 000
EACH 3. 000 547. 56

182. 52000 112. 000 20, 442. 24



CONTI D

CAT NO0251

1420

1425

1430

1431

1435

1440

1445

1450

1455

1460

1465

210- 00007

210- 00050

210- 00750

210- 00810

210- 00815

210- 00840

210- 00855

210-01130

210- 04010

210- 04020

210- 04050

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Det our

*Reset \Weel Stop

*Reset

Fire Hydrant

*Reset Light Standard

Res Ground Sign / CO 017 CR-7

*Reset

Si gn Panel

*Reset Traffic Signal Pole

*Reset Traffic Signal Controller Cabinet

*Reset

Guardrai |

Type 3

*Adj ust Manhol e

*Modi fy Inlet

*Adj ust Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
23. 76000
2.000
EACH
9, 666. 00000
0. 000
EACH
1, 688. 01000
0. 000
EACH
118. 80000
2.000
EACH
135. 00000
1. 000
EACH
2, 759. 24000
1. 000
EACH
4, 230. 84000
0. 000
LF
18. 90000
24. 000
EACH
612. 36000
2.500
EACH
1, 420. 20000
15. 000
EACH

378. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12.000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

24.000
0. 000
24.000

2.500
0. 000
2.500

13. 000
0. 000
13. 000

Page 32
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

285.

14, 499

270.

2,759

14, 696

3,550

4,914

12

00

.00

.00

00

24

.00

.00

64

50

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1470 212-00006  Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
1475 213-00008 Ml ching (Wbod Chi p) 240. 000 0. 000
CF 0. 000 0. 00
8. 21000 0. 000 0.00
1480 214-00230 Deci duous Tree (3 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
415. 80000 0. 000 0. 00
1485 304-06000  *Aggregate Base Course (Cl ass 6) 2, 230. 360 2, 230. 360
TON 0. 000 0. 00
34. 34000 2, 230. 360 76, 590. 56
1490 403-34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
1495 403-34771 *Hot M x Asphalt (Gading SX) (75) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0.00
1496 403-34751 HVA (G SX) (75) (PG 64-28) 5, 645. 650 5, 645. 650
TON 0. 000 0. 00
92. 85000 5, 645. 650 524, 198. 60
1500 411-10255 *Enul si fied Asphalt (Sl ow Setting) 2,949. 500 2,949. 500
GAL 0. 000 0. 00
2.70000 2, 949. 500 7,963. 65
1505 412-00801 Concrete Pavenent (8 Inch) (Special) 24.000 24.000
Sy 0. 000 0. 00
163. 07000 24.000 3,913. 68
1510 503-00036 *Drilled Caisson (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
554. 89000 0. 000 0.00
1515 506- 00209 *Riprap (9 Inch) 31. 400 31. 400
cY 0. 000 0. 00

145. 80000 31. 400 4,578.12



CONTI D

Det our

CAT NO0251

1520 603-01185

1525

603- 01245

1530

603- 01305

1535

603- 05030

1540

604- 00505

1545

604-19000

1550

604- 19105

1555

606- 00301

1560

606- 01340

1565

606- 01370

1570 606-01385

C18158- COMBO
18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*18 Inch Reinforced Concrete

*24 Inch Reinforced Concrete

*30 Inch Reinforced Concrete

*30 Inch Reinforced Concrete

*Inlet Type D (5 Foot)

*Inl et

Speci al

*Inlet Type R L 5 (5 Foot)

*Quardrai l

*End Anchorage Type 3D

*Transition Type 3G

*Transition Type 3J

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

Pi pe (Conplete In Place)

End Section

Type 3 (6-3 Post Spacing)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
71. 500
LF
109. 35000
19. 000
LF
345. 49000
0. 000
LF
186. 84000
1. 000
EACH
1, 866. 24000
1. 000
EACH
6, 453. 00000
1. 000
EACH
5, 594. 40000
2.000
EACH
7,111. 80000
375. 000
LF
20. 36000
3. 000
EACH
2,171. 55000
6. 000
EACH
1, 582. 52000
1. 000
EACH

1, 015. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

71.500
0. 000
71.500

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

. 000
0. 000
. 000

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

7,818

6,564

1,866

6, 453

5,594

7,111.

7,635

6,514

9, 495

53

31

.00

24

00

40

80

00

65

12

.00



CONTI D

Det our

CAT NO0251

1575 606-01390

1580

608- 00000

1585

608- 00010

1590

608- 00015

1595

608- 01000

1600

609-21010

1605

609- 21020

1610

609- 24006

1615

609- 60011

1620

613- 00202

1625 613-00300

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*End Anchorage Type 3K

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

*Bi t um nous Si dewal k

Curb and Gutter Type 2 (Section |-B)

Curb and CGutter Type 2 (Section |l-B)

Cutter Type 2 (6 Foot)

Curb Type 6 (Section M

2 Inch Electrical

Condui t (Jacked) (Install

*3 Inch Electrical Conduit

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 788. 99000
207. 660
5%
57. 63000
91. 960
5
87. 38000
116. 000
SF
62. 75000
0. 000
TON
243. 00000
159. 000
LF
34. 47000
858. 000
LF
38. 85000
51. 000
LF
58. 86000
756. 000
LF
20. 97000
only) 410. 000
LF
17. 85000
1, 083. 000
LF

12. 98000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

. 660
0. 000
. 660

82. 300
9. 660
91. 960

92. 000
24.000
. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

51. 000
0. 000
51. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

1, 083. 000
0. 000

1, 083. 000
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844.

1, 506

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

5,577

11, 967

8, 035

7,279

5, 480

33, 333

3, 001.

15, 853

14, 057

98

45

46

00

.00

73

30

86

32

.00

34



CONTI D:

CAT NO0251

1630

1635

1640

1645

1650

1655

1660

1665

1670

1675

1680

613-07050

613-10000

614-00011

614- 00012

614-01503

614- 01573

614-70150

614- 70336

614- 70560

614- 72855

614- 72858

C18158- COMBO
18158-BI D
FBR 0821- 094

Det our

*Pul |

*Wring

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

Sli pbase

*Pedestri an

*Traffic Signal

*Traffic Signal

*Traffic Signal

*Pedest al

Pol e (3 Foot

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

| TEM
DESCRI PTI ON

Box (13"x24"x18") Deep

(Cass I)

(Class I1)

Support (2-1nch Round)(Post and Socket)

Support (2-1/2 Inch Round NP-40)(Post &

Si gnal

Face (16) (Countdown)

Face (12-12-12)

Face (12-12-12-12-12)

Control |l er Cabinet

6 I nch)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
481. 52000
1. 000
LS
46, 834. 30000
742. 000
SF
28. 08000
181. 000
SF
37. 80000
33.000
EACH
124. 20000
56. 000
EACH
248. 40000
9. 000
EACH
551. 85000
13. 000
EACH
762. 85000
1. 000
EACH
1, 290. 89000
1. 500
EACH
27, 397. 68000
1. 000
EACH

1, 683. 68000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

634. 250
0. 000
634. 250

18. 000
0. 000
18. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

9. 000
0. 000
9. 000

12. 000
0. 000
12. 000

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 000
0. 000
0. 000

Page 36
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

46, 834.

17, 809.

680.

993.

248.

4, 966.

9, 154,

41, 096.

.00

30

74

40

60

40

65

20

.00

52

.00



CONTI D

Det our

CAT NO0251

1685 614-72860

1690

614- 72890

1695

614- 79858

1696

614-80313

1700

614- 85316

1705

619- 00002

1710

625- 00000

1715

627- 00005

1720

627-00011

1725

627- 30405

1730 627-30410

C18158- COVBO

FBR 0821- 094

18158-BI D

| TEM
DESCRI PTI ON

*Pedestrian Push Button

*Span Wre Cable

*Pedest al

Pol e (3 Foot

6 Inch) (Furnish Only)

Barricade (Ty 3 F-C) / CO- 017 CR-7

*Traffic Signal

Span Wre Pole (16 Inch)

*Wat er Service

*Construction Surveying

*Epoxy Paverent Marking

*Pavenent Marking Pai nt (\Waterborne)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

ESTI MATE NO 0026

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
EACH
223. 99000
232. 000
LF
19. 48000
1. 000
EACH
1, 097. 20000
0. 000
EACH
931. 60000
4. 000
EACH
12, 728. 23000
1. 000
EACH
4, 228. 20000
1. 000
LS
326, 953. 94000
370. 600
GAL
162. 00000
282. 800
GAL
81. 00000
618. 000
SF
25. 92000
1, 237. 000
SF

15

. 12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

232.000
0. 000
232.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

370. 600
0. 000
370. 600

282. 800
0. 000
282. 800

618. 000
0. 000
618. 000

1, 237.000
0. 000
1, 237.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

2,239

4,519

50, 912

4,228

326, 953

60, 037

22,906

16,018

18, 703

90

36

.00

.00

92

20

94

20

80

56

44



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0251 Detour

1735 630-00000  *Fl aggi ng 372. 000 0. 000
HOUR 372.000 10, 404. 84
27.97000 372.000 10, 404. 84
1740 630-00007 *Traffic Control Inspection 8. 000 0. 000
DAY 8. 000 1, 555. 20
194. 40000 8. 000 1, 555. 20
1745 630-00012 *Traffic Control Managenent 20. 000 0. 000
DAY 20. 000 23, 760. 00
1, 188. 00000 20. 000 23, 760. 00
1750 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0.00
1755 630-80338 *Barricade (Type 3 M D) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
1760 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1765 630-80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1770 630-80343 *Construction Traffic Sign (Panel Size C) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00
1775 630-80344  *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0. 00
1780 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
162. 00000 0. 000 0. 00
1785 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00

54. 00000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39
PCN: 18158-BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT FBR 0821- 094 ESTI MATE NO 0026 10: 41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0251 Detour
1790 630-80365 *Portabl e Message Sign Panel (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
1795 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 25000 0. 000 0.00
1800 630-85011  *|npact Attenuator (Tenporary) 610. 000 523. 800
DAY 25. 200 680. 40
27.00000 549. 000 14, 823. 00
1805 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0.00
2350 900-00010  Added Item (Hour)/ Detour Towi ng / CO 033 553. 000 553. 000
HOUR 0. 000 0. 00
82. 20000 553. 000 45, 456. 60
2390 900-00014 Added Item (Lunp Sum)/ JV #59 Detour Timing / CO 042 1. 000 1. 000
MCR- 29
LS 0. 000 0. 00
9, 404. 00000 1.000 9, 404. 00
CAT 0251 CURRENT AMI $ 2,330, 769. 66 $ 43,419.30$% 2, 262, 667. 25
CAT NO0252 ROADWAY
0190 MATERI AL ALLOWANCE 8. 000
EACH 0. 000 0. 00
1, 552. 00000 8. 000 12, 416. 00
CAT 0252 CURRENT AMT $ 0.00$%$ 0.00$ 12, 416. 00
CAT NOO350 STR F-07-A
1810 202-00027 *Rermoval of Riprap 54. 000 0. 000
SY 0. 000 0. 00
24.52000 0. 000 0.00
1815 202- 00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
709, 322. 43000 1. 000 709, 322. 43
1820 206-00000  Structure Excavation 2, 265. 000 2, 265. 000
cY 0. 000 0. 00
41. 77000 2, 265. 000 94, 609. 05



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1825 206- 00050 *Structure Backfill (Special) 88. 000 0. 000
cY 0. 000 0. 00
78. 83000 0. 000 0. 00
1830 206-00100 *Structure Backfill (Cass 1) 2,316. 000 2, 316. 000
cY 0. 000 0. 00
65. 14000 2, 316. 000 150, 864. 24
1835 206- 00200 Structure Backfill (C ass 2) 1,108. 000 320. 000
cY 0. 000 0. 00
35. 68000 320. 000 11, 417. 60
1840 206-00360  *Mechani cal Reinforcenment of Soil 1, 586. 100 1, 586. 100
cY 0. 000 0. 00
34. 47000 1, 586. 100 54, 672. 87
1845 206-01781  *Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
60, 647. 79000 1. 000 60, 647. 79
1850 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
228, 548. 80000 1. 000 228, 548. 80
1855 206-01783  *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
201, 988. 08000 1. 000 201, 988. 08
1860 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
52, 032. 87000 1. 000 52, 032. 87
1865 206-01785  *Shoring (Area 5) 1. 000 1.000
LS 0. 000 0. 00
25, 223. 89000 1. 000 25, 223. 89
1870 208-00400 Wat er Control 1. 000 0. 750
LS 0. 000 0. 00
1, 303, 028. 01000 0. 750 977,271.01
1875 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 93. 000 0. 000
TON 0. 000 0. 00

108. 87000 0. 000 0. 00



CONTI D

STR F-07-A

CAT NO0350

1880 420-00102

1885

503- 00060

1890

503- 00078

1895

503- 00300

1900

504- 05000

1905

506- 00224

1910

506- 01100

1911

506- 00230

1915

509- 00000

1920

512-00101

1925 512-00102

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

Geotextile (Erosion Control) (Cl ass 1)

*Drilled Caisson (60 Inch)

*Drilled Caisson (78 Inch)

*Cai sson Load Test

*Wre Mesh Facing

Ri prap (24 Inch)

Concrete Bl ock Revetnent

Riprap (30 In) (Special) / CO 004

St eel

*Structural

Bearing Device (Type 1)

Bearing Device (Type I1I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

808. 000
SY
6. 72000

120. 000
LF
1, 639. 85000

710. 000
LF
3, 400. 73000

1. 000
EACH
156, 600. 00000

2, 649. 000

SF
8. 83000
1, 238. 000

(14
153. 05000
0. 000

SY
1, 363. 64000
834. 000

(14
83. 63000

2, 256, 130. 000

LB
0.21434
6. 000
EACH
3, 452. 00000
6. 000
EACH

2,854.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

710. 000
0. 000
710. 000

1. 000
0. 000
1.000

2, 649. 000
0. 000
2, 649. 000

0. 000
1, 238. 000
1, 238. 000

0. 000
0. 000
0. 000

834. 000
0. 000
834. 000

2, 256, 130. 000
0. 000
2,256, 130. 000

6. 000
0. 000
6. 000

6. 000
0. 000
6. 000

Page 41
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189, 475

.00

.00

.00

.00

.00

90

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

196, 782

2,414,518

156, 600

23,390

189, 475

69, 747

483,578

20,712

17,124

.00

00

30

00

67

90

.00

42

90

00

72



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1930 512-00103 Bearing Device (Type II1) 21.000 21.000
EACH 0. 000 0.00
7,262.47000 21.000 152, 511. 87
1935 513-00690 Bri dge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
32, 055. 26000 2.000 64, 110. 52
1937 514-00024 Ped Railing (24 In) / CO018 / F-07-V 90. 000 0. 000
LF 0. 000 0.00
330. 00000 0. 000 0. 00
1938 514-00048 Ped Railing (48 In) / CO018 / F-07-V 61. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0.00
1939 514-00085 Ped Railing (85 Inch) / CO018 / F-07-V 180. 000 0. 000
LF 0. 000 0.00
515. 00000 0. 000 0. 00
1940 515-00400 *Concrete Seal er 11, 167. 000 7, 639. 000
SY 0. 000 0. 00
14. 58000 7, 639. 000 111, 376. 62
1945 518-01004 Bri dge Expansion Device (0-4 I|nch) 125. 000 123. 500
LF 0. 000 0.00
321. 45000 123. 500 39, 699. 07
1950 518-01009 Bri dge Expansion Device (0-9 Inch) 55. 000 54.500
LF 0. 000 0. 00
1, 897. 54000 54. 500 103, 415. 93
1950 MATERI AL ALLOWANCE 0. 500
LF 0. 000 0.00
1, 280. 00000 0.500 640. 00
1955 518-02030 Pol yester Concrete End Dam 0. 000 0. 000
CF 0. 000 0. 00
181. 48000 0. 000 0.00
1960 601-03040 *Concrete Class D (Bridge) 3, 953. 000 3, 953. 000
cY 0. 000 0.00

989. 36000 3, 953. 000 3,910, 940. 08



CONTI D

STR F-07-A

CAT NO0350

1965 601-40002

1970 601-40005

1975 601- 40400

1980 602-00000

1985 602-00020

1990 604-19000

1995 606-10705

2000

613- 00050

2005

613- 00075

2010

613- 00100

2015 613-00201

C18158- COVBO

18158-BI D
FBR 0821- 094

| TEM
DESCRI PTI ON

*Masonry Veneer (Brick)

*Cut Stone Veneer

*Structural Concrete Stain

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

*I nl et Special

*Bridge Rail Type 7 (Special)

*1/2 Inch Electrical Conduit

*3/4 Inch Electrical Conduit

*1 Inch Electrical Conduit

2 Inch Electrical Conduit (Jacked)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 038. 080
SF
40. 87000
11, 371. 000
SF
55. 88000
122. 000
5%
16. 35000
215, 381. 000
LB
0. 93160
764, 953. 000
LB
1. 05450
2.000
EACH
5, 594. 40000
2,222. 600
LF
207. 96000
40. 000
LF
4. 87000
732. 000
LF
3. 25000
500. 500
LF
6. 49000
7, 100. 000
LF

17. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 038. 080
0. 000
1, 038. 080

8, 442. 340
598. 950
9, 041. 290

0. 000
0. 000
0. 000

215, 381. 000
0. 000
215, 381. 000

764, 953. 000
0. 000
764, 953. 000

0. 000
0. 000
0. 000

2,222.600
0. 000
2,222.600

0. 000
0. 000
0. 000

732.000
0. 000
732.000

500. 500
0. 000
500. 500

7, 100. 000
0. 000
7, 100. 000

Page 43
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33, 469

.00

33

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

42,426

505, 227

200, 648

806, 642

462, 211.

2,379

3,248

126, 735

33

29

.00

94

94

.00

90

.00

00

25

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44
PCN: 18158- BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT FBR 0821- 094 ESTI MATE NO 0026 10: 41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0350 STR F-07-A
2020 613-00300 *3 Inch Electrical Conduit 1, 683. 000 0. 000
LF 0. 000 0. 00
12. 98000 0. 000 0. 00
2300 900-00014 Added Item (Lump Sum)/ CSL Grouting F-07-V / JV #9 / 1. 000 1. 000
CO- 016
LS 0. 000 0. 00
30, 200. 00000 1. 000 30, 200. 00
2330 519-03035 Pl ace Thin Bond Overlay (Poly Conc) / CO 024 6, 253. 000 0. 000
5% 0. 000 0. 00
41.77000 0. 000 0. 00
2335 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) / CO 024 4, 696. 000 0. 000
CF 0. 000 0. 00
107. 00000 0. 000 0.00
2340 626-00100 Mobi i zation (W o Autopay) / CO 024 1. 000 0. 000
LS 0. 000 0. 00
97, 000. 00000 0. 000 0. 00
2345 202-00217 Rem Conc Pvnt (Pl aning) (Spec) / CO 024 406. 000 0. 000
5% 0. 000 0. 00
68. 50000 0. 000 0.00
2380 900-00014 Added Item (Lunmp Sum)/ JV #44 Stud Rel ocation / CO 042 1.000 1.000
MCR- 30
LS 0. 000 0. 00
3, 863. 00000 1. 000 3,863. 00
2395 900-00014 Added Item (Lump Sum)/ Bird Exclusion F-07-V / CO 042 0. 000 0. 000
MCR- 31
LS 0. 000 0. 00
4,372.00000 0. 000 0.00
CAT 0350 CURRENT AMT $14,332,351.74$ 222,945. 23 $12, 704, 805. 29
CAT NO0351 7th St Bridge
2025 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 575. 000 575. 000
5% 0. 000 0. 00
34. 45000 575. 000 19, 808. 75
2030 202-00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0. 00

312. 03000 0. 000 0.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 45

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0351 7th St Bridge

2031 202-00426 Rem Bridge Railing (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0.00
1, 086. 70000 16. 000 17,387. 20
2035 202-00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
169. 63000 0. 000 0.00
2040 202-05100 Sandbl asting Reinforcing Steel 0. 000 0. 000
Sy 0. 000 0.00
28. 02000 0. 000 0. 00
2045 420-00510 Geotextile (Crack Reduction) (H gh Density) 750. 000 750. 000
SY 0. 000 0. 00
7.20000 750. 000 5, 400. 00
2050 515-00120 *\Wat er proof i ng (Menbrane) 581. 000 575. 000
Sy 0. 000 0.00
22.68000 575. 000 13, 041. 00
2055 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
5% 0. 000 0. 00
34. 02000 0. 000 0. 00
2060 601-03540 Concrete Class DT (Deck Topping) 0. 000 0. 000
cY 0. 000 0.00
5, 234.17000 0. 000 0. 00
2065 602-00020 *Reinforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0.00
2070 606-11015 Bridge Rail Type 10R (Special) 0. 000 0. 000
LF 0. 000 0.00
1, 215. 83000 0. 000 0. 00
2071 606-10200 Brdg Rail (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 548. 09000 16. 000 24,769. 44

CAT 0351 CURRENT AMT $ 80,542.47 $ 0.00% 80, 406. 39



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 46

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2075 206- 00000 Structure Excavation 5, 308. 000 4, 836. 600
CcY 0. 000 0.00
41. 77000 4, 836. 600 202,024.78
2080 206-00100 *Structure Backfill (Cass 1) 4,317. 000 3, 401. 540
cY 17. 000 1, 107. 38
65. 14000 3, 418. 540 222,683.70
2085 206-00360  *Mechanical Reinforcement of Soil 805. 000 805. 000
CcY 0. 000 0.00
34. 47000 805. 000 27,748. 35
2090 206-01790 *Shoring (Area 10) 1. 000 0. 500
LS 0. 000 0.00
15, 882. 48000 0. 500 7,941. 24
2095 206-01791 *Shoring (Area 11) 1. 000 1. 000
LS 0. 000 0.00
146, 507. 45000 1. 000 146, 507. 45
2100 206-01792 *Shoring (Area 12) 1. 000 1. 000
LS 0. 000 0.00
31, 447. 00000 1. 000 31, 447. 00
2105 206-01793 *Shoring (Area 13) 1. 000 1. 000
LS 0. 000 0. 00
34, 982. 02000 1. 000 34, 982. 02
2110 502-00400 End Pl ate 50. 000 0. 000
EACH 0. 000 0.00
189. 06000 0. 000 0. 00
2115 502-11274 *Steel Piling (HP 12x74) 338. 000 338. 000
LF 0. 000 0.00
278. 37000 338. 000 94, 089. 06
2120 502-11489 *Steel Piling (HP 14x89) 1, 597. 000 1, 594. 340
LF 0. 000 0.00
282. 10000 1, 594. 340 449, 763. 31
2125 504- 05000 *Wre Mesh Facing 1, 560. 000 1, 560. 000
SF 0. 000 0.00

8. 83000 1, 560. 000 13,774.80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 47

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2130 506- 00206 *Riprap (6 Inch) 1. 000 0. 000
cY 0. 000 0.00
149. 04000 0. 000 0.00
2131 514-00024 Ped Railing (24 In) / CO-018 / Valls 791. 000 0. 000
LF 548. 000 180, 840. 00
330. 00000 548. 000 180, 840. 00
2132 514-00048 Ped Railing (48 In) / CO018 / Wills 636. 000 0. 000
LF 127. 000 44, 450. 00
350. 00000 127. 000 44, 450. 00
2135 515- 00400 *Concrete Seal er 990. 000 0. 000
5% 0. 000 0.00
14. 58000 0. 000 0. 00
2140 518-00100 Wt er st op 830. 500 830. 500
LF 0. 000 0.00
16. 16000 830. 500 13, 420. 88
2145 601- 03000 *Concrete Class D 612. 000 483. 700
cY 39. 600 28, 902. 46
729. 86000 523. 300 381, 935. 74
2150 601- 03050 *Concrete Class D (Wall) 1, 355. 000 1,213. 100
cY 0. 000 0.00
765. 98000 1,213.100 929, 210. 34
2155 601-40002 *Masonry Veneer (Brick) 897. 570 897. 570
SF 0. 000 0.00
40. 87000 897.570 36, 683. 69
2160 601-40007  *Cut Stone Veneer (Ashler) 10, 329. 000 9, 462. 525
SF 512. 950 30, 946. 27
60. 33000 9, 975. 475 601, 820. 41
2160 MATERI AL ALLOMNNCE 0. 000
SF 0. 000 0.00
2.25000 0. 000 0. 00
2165 601-40400 *Structural Concrete Stain 604. 000 0. 000
Sy 0. 000 0. 00

16. 35000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0352 Wa

2170 602-00000

2175

602- 00020

2180

605- 83002

2185

605- 83580

2190

606- 10705

2195

609- 24002

2200

613-01075

2205

613- 01100

2210

613-01200

2215

613- 01300

2295 900-00014

C18158- COMBO
18158-BI D
FBR 0821- 094

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
| s/ Pedestri an Under pass
*Rei nforcing Steel 284,575. 000
LB
0. 93160
*Rei nforcing Steel (Epoxy Coated) 26, 519. 000
LB
1. 05450
*Geoconposite Drain with Pipe 1, 151. 000
SY
22.03000
*8 Inch Pipe Underdrain 10. 000
LF
54. 00000
*Bridge Rail Type 7 (Special) 956. 000
LF
207. 96000
Cutter Type 2 (2 Foot) 194. 000
LF
23. 38000
*3/4 Inch Electrical Conduit (Plastic) 465. 000
LF
3. 25000
*1 Inch Electrical Conduit (Plastic) 466. 000
LF
3. 79000
*2 Inch Electrical Conduit (Plastic) 1, 502. 000
LF
10. 82000
*3 Inch Electrical Conduit (Plastic) 217.500
LF
7.03000
Added Item (Lunp Sum)/ Ped Tunnel Butyl Rubber / JV 1.000
#17/ CO- 017 CR-7 Ls

4,952. 15000

QrY TH'S PERI OD
QTY TO DATE

275, 366
0
275, 366

15, 962
0
15, 962

974.
. 000
974.

10.

194.
194.

465.
. 000
465.

354.

1,502
. 000
1,502

000
000
000

000
000
000

850

850

000

. 000
10.

000

.119
. 000
.119

. 000

000
000

000

000

000

. 000
354.

000

000

000

. 500
. 000
. 500

. 000
. 000
. 000

Page 48
ESTI MATE RUN 04/ 08/ 2018

10: 41: 14
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
256, 530. 97
0. 00
16, 831. 93
0. 00
21, 475. 95
0. 00
540. 00
0. 00
183, 653. 43
4,535.72
4,535.72
0. 00
1,511. 25
0. 00
1, 341. 66
0. 00
16, 251. 64
0. 00
1,529. 03
0. 00
0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 18158- Bl D ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 Wal | s/ Pedestrian Under pass

2315 900-00012 Added Item (Foot)/ JV #21 SlipformBarrier Vall | / 50. 000 0. 000
CO 022 MCR No. 6
LF 0. 000 0. 00
147. 00000 0. 000 0. 00
2320 504-03411 Retai ning Wal |l (Boulder) CO 019 CR-8 965. 000 965. 000
SF 0. 000 0. 00
65. 50000 965. 000 63, 207. 50
2325 504-04440 Facing (Special) CO 019 CR-8 887. 000 887. 000
SF 0. 000 0. 00
43.91000 887. 000 38,948. 17
2360 900-00012 Added Item (Foot)/ Wall Hb Barrier Mbd / CO 029 CR-10 93. 000 0. 000
LF 0. 000 0. 00
209. 61000 0. 000 0.00

CAT 0352 CURRENT AMI $ 4,670,567.38$ 290, 781. 83 $ 4, 025, 680. 02
CAT NO0450 Construction Engineering

2220 620-00005 Field O fice (Special) 1.000 0. 800
EACH 0. 000 0. 00
202, 487. 09000 0. 800 161, 989. 67
2225 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
8, 796. 60000 2.000 17,593. 20
CAT 0450 CURRENT AMT $ 220,080.29 % 0.00% 179,582.87

PROJECT TOTAL CURRENT AMI $50, 475,564.59 % 838, 328. 32 $44, 636, 152. 63



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2018

ESTI MATE SUMVARY 10: 41: 14
CONTI D C18158- COMBO ESTI MATE NO: 0026 PROG SPEC YR: 2005
PCN: 20588- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 803.0 DAYS TIME ALLON 6/30/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 88. 44 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0063- 050
US 6 WEST GLENWOOD
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 03/17/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1,372, 394. 47 PARTI Cl PATI NG $ 540. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 63,377,492.21 NON- PARTI Cl PATI NG 1, 366, 478. 01 0.00
PERCENT COMPLETE: 99. 61% TOTAL EARNI NGS 1,367, 018. 01 0.00
FUNDS AVAI LABLE: $ 5,376.46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,367,018.01 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -24,005. 31 644. 84
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 343, 012. 70 644. 84
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1, 343, 012. 70 644. 84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 644. 84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0026
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 68. 000
EACH 0. 000 0. 00
1, 552. 00000 68. 000 105, 536. 00
CAT 0200 CURRENT AMI  $ 0.00$% 0.00% 105, 536.00

CAT NO0200 ROADVWAY

0005 202-00200 Renoval of Sidewal k 111. 000 111. 000
5% 0. 000 0. 00
17. 12000 111. 000 1, 900. 32
0010 202-00203 Renoval of Curb and Cutter 273.900 273.900
LF 0. 000 0.00
8. 37000 273.900 2,292.54
0015 202-00206 Renoval of Concrete Curb Ranp 117. 700 117.700
SY 0. 000 0. 00
6. 37000 117.700 749.75
0020 202-00210 Renoval of Concrete Pavenent 675. 540 675. 540
Sy 0. 000 0.00
15. 12000 675. 540 10, 214. 16
0025 202-00220 Renoval of Asphalt Mat 1, 666. 330 1, 666. 330
SY 0. 000 0. 00
11. 23000 1, 666. 330 18, 712. 89
0030 202-00240 *Renpval of Asphalt Mat (Pl aning) 21,548. 000 21,548. 000
Sy 0. 000 0.00
2.69000 21, 548. 000 57,964. 12
0035 202-01300 *Renoval of End Anchorage 4.000 2.000
EACH 0. 000 0. 00
210. 60000 2.000 421. 20
0040 202-04010 Clean Inlet 0. 000 0. 000
EACH 0. 000 0.00
389. 88000 0. 000 0. 00
0045 202- 05030 Sawi ng Asphalt Material (10 Inch) 168. 000 168. 000
LF 0. 000 0. 00

1. 94000 168. 000 325.92



CONTI D

ROADWAY

CAT NO0200

0050 203-01594

0055

203- 01597

0060

203- 02330

0065

207- 00205

0070

208- 00002

0075

208- 00045

0080

208- 00051

0085

208- 00103

0090

208- 00105

0095

208- 00106

0100 208-00205

C18158- COVBO

20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

Conbi nati on Loader

*Pot hol i ng

Laborer

Topsoi

Erosion Log (12 Inch)

Concrete Washout Structure

Storm Drain Inlet Protection (Type 1)

Renoval and Disposal of Sediment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renopval ) 20588

Er osi on Control Supervisor

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
127. 44000
6. 000
HOUR
239. 76000
17. 500
HOUR
34. 83000
0. 000
cy
80. 46000
125. 000
LF
3. 76000
1. 000
EACH
10, 265. 64000
340. 000
LF
4. 32000
4. 000
HOUR
37. 08000
4. 000
HOUR
94. 88000
108. 000
HOUR
156. 60000
134. 000
HOUR

81. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

6. 000
0. 000
6. 000

17. 500
0. 000
17. 500

0. 000
0. 000
0. 000

125. 000
0. 000
125. 000

1. 000
0. 000
1.000

340. 000
0. 000
340. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

108. 000
0. 000
108. 000

134. 000
0. 000
134. 000

Page 3

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

637.

1,438

609

470.

10, 265

1, 468

148.

379.

16,912

10, 854

20

56

53

.00

00

64

80

32

52

80

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20588-BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT NHPP0063- 050 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0105 210-01130 *Reset Cuardrail Type 3 20588 0. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0110 210-04010 Adj ust Manhol e 20588 13. 000 13. 000
EACH 0. 000 0. 00
612. 36000 13. 000 7,960. 68
0115 210-04050 Adj ust Val ve Box 25. 000 25. 000
EACH 0. 000 0. 00
378. 00000 25. 000 9, 450. 00
0120 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0125 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0130 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0135 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0140 304-07000 Aggregate Base Course (Class 7) 1, 005. 740 1, 005. 740
TON 0. 000 0. 00
35. 42000 1, 005. 740 35,623.31
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 20588 97. 700 97. 700
TON 0. 000 0. 00
216. 00000 97.700 21,103. 20
0150 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 6, 202. 170 6,202.170
TON 0. 000 0. 00
95. 04000 6, 202. 170 589, 454. 24
0155 411-10255 *Enmul sified Asphalt (Sl ow Setting) 2, 056. 000 2, 056. 000
GAL 0. 000 0. 00
2.70000 2, 056. 000 5,551. 20



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20588-BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT: NHPP0063- 050 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 412-00800 Concrete Pavenent (8 Inch) 20588 100. 800 100. 800
Sy 0. 000 0. 00
112. 31000 100. 800 11, 320. 85
0165 412-00801 Concrete Pavenent (8 Inch) (Special) 20588 149. 000 149. 000
SY 0. 000 0. 00
135. 04000 149. 000 20, 120. 96
0170 606-00301 *CQuardrail Type 3 (6-3 Post Spacing) 20588 0. 000 0. 000
LF 0. 000 0. 00
23.98000 0. 000 0. 00
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
36. 94000 0. 000 0.00
0180 606-01460  *Medi an Termi nal 0. 000 0. 000
EACH 0. 000 0. 00
5, 081. 40000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2,111. 40000 0. 000 0. 00
0190 606-02005 *End Anchorage (Fl ared) 20588 0. 000 0. 000
EACH 0. 000 0. 00
1, 728. 00000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
4. 48000 100. 000 448. 00
0200 608-00006 Concrete Sidewalk (6 Inch) 20588 33.000 33. 000
Sy 0. 000 0. 00
122. 31000 33. 000 4, 036. 23
0205 608-00010 Concrete Curb Ranp 20588 258. 000 258. 000
SY 0. 000 0. 00
244. 84000 258. 000 63, 168. 72
0210 609-21020 Curb and Gutter Type 2 (Section Il-B) 20588 265. 000 265. 000
LF 0. 000 0. 00

48. 77000 265. 000 12, 924. 05



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0215 625-00001

0220

626- 00000

0221

626- 00100

0225

626- 01000

0230

627-00005

0235

627-00011

0240

627- 30407

0245

627-30411

0250

700- 70010

0255

700-70012

0260 700-70013

C18158- COVBO

20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

Construction Surveying (Hourly)

*Mobi | i zati on 20588

Mobi | i zation (w o Autopay)

Public Information Services 20588

*Epoxy Paverent Marking

*Pavenent Marking Paint (\Waterborne)

*Pref ormed Thernopl astic Pavenent Marking
(Word- Synbol ) (Spe

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

F/ A M nor Contract Revisions

F/ A Asphalt Pavenent

I ncentive

F/ A Concrete Pavenent |ncentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

102. 875
HOUR
162. 00000

0. 000
LS
136, 862. 12000

1.000
LS
136, 862. 12000

0. 000

LS
0. 01000
158. 000

GAL
162. 00000
482.500

GAL
81. 00000
789. 000

SF
25. 92000
0. 000
SF

15. 12000
0. 000

F A
1. 00000
22,000. 000

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

482.

21,742
0
21,742

. 875
. 000
. 875

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

500

. 000
482.

500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

730
000
730

. 000
. 000
. 000

Page 6

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

16, 665

136, 862

25,596

39, 082

20, 450

21,742

75

.00

12

.00

00

50

88

.00

.00

73

.00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0300

0305

0310

0315

0320

700- 70016

700-70018

700- 70019

700- 70310

700- 70380

700- 71000

606- 00301

202- 01130

606- 02005

606- 00350

606- 01460

C18158- COVBO

20588-BI D
NHPP0063- 050

| TEM
DESCRI PTI ON

ROADWAY

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A Landscapi ng

F/ A Erosion Control

CMGC Overrun Pool

Gdrail Ty 3 (6-3) MES

Rem Gdrail Ty 3 20588

End Anchor (Flared) MGS

Gdrail Ty 3 (D) (6-3) MSS

Medi an Term nal MGS

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 888. 000
LF
22. 63000
5, 475. 000
LF
3. 13000
3. 000
EACH
2, 487. 64000
300. 000
LF
36. 94000
2.000
EACH

5, 081. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 888. 000
0. 000
5, 888. 000

5, 475. 000
0. 000
5, 475. 000

3. 000
0. 000
3. 000

300. 000
0. 000
300. 000

2.000
0. 000
2.000

Page 7

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

133, 245

17,136

7,462

11, 082

10, 162

.00

.00

.00

.00

.00

.00

44

75

92

00

80



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20588-BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT: NHPP0063- 050 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 606-02003 End Anchor (Nonflared) MGS 1.000 1. 000
EACH 0. 000 0. 00
2,111. 40000 1.000 2,111. 40
0330 629-01001 Survey Monurent (Ty 1) CO 034 MCR No. 17 25. 000 23. 000
EACH 0. 000 0. 00
108. 00000 23.000 2,484. 00
0335 629-01005 Survey Monument (Ty 5) CO- 034 MCR No. 18 39. 000 39. 000
EACH 0. 000 0. 00
82. 00000 39. 000 3,198. 00
0340 629-01006 Survey Monurent (Ty 6) CO 034 MCR No. 19 25. 000 14.000
EACH 0. 000 0. 00
162. 00000 14.000 2,268. 00
0345 629-01110 Locate Monuments CO- 034 MCR No. 20 25.000 0. 000
HOUR 0. 000 0. 00
108. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,371,854.47$ 0.00$ 1, 366,478.00

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0.00

0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0. 00
38. 57000 8. 000 308. 56

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0.00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 708. 15000 0. 000 0.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0.00

0830 MATERI AL ALLOWANCE 147. 000
EACH 0. 000 0. 00
1, 552. 00000 147.000 228, 144.00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0.00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64

0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0. 00
62.61000 11. 000 688.71

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00

1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1,218. 16000 0. 000 0. 00
CAT 0250 CURRENT AMT  $ 0.00% 0.00% 229,914.91
CAT NO0252 ROADWAY

0190 MATERI AL ALLOWANCE 8. 000
EACH 0. 000 0. 00
1, 552. 00000 8. 000 12, 416.00

CAT 0252 CURRENT AMI  $ 0.00$% 0.00% 12, 416. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0350 STR F-07-A

1950 MATERI AL ALLOWANCE 0.500
LF 0. 000 0. 00
1, 280. 00000 0. 500 640. 00
CAT 0350 CURRENT AMI  $ 0.00$% 0.00% 640. 00

CAT NO0352 WAl | s/ Pedestrian Underpass

2160 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0. 00
2. 25000 0. 000 0. 00
CAT 0352 CURRENT AMT $ 0.00% 0.00% 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0295 620- 00020 Sanitary Facility 20588 1.000 1. 000
EACH 0. 000 0. 00
540. 00000 1. 000 540. 00
CAT 0400 CURRENT AMT  $ 540.00 $ 0.00% 540. 00

PRQJECT TOTAL CURRENT AMI $ 1,372,394.47$% 0.00$ 1,715,524.91



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2018

ESTI MATE SUMVARY 10: 41: 14
CONTI D C18158- COMBO ESTI MATE NO: 0026 PROG SPEC YR: 2005
PCN: 21116- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 803.0 DAYS TIME ALLON 6/30/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 88. 44 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP 0821- 104
SH 82 GRAND AVE BRI DGE SAFETY
NAMVE OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 03/17/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 7,515, 837. 40 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AM: $ 63,377,492.21 NON- PARTI Cl PATI NG 5,763,879.75 148, 938. 79
PERCENT COMPLETE: 76. 69% TOTAL EARNI NGS 5,763, 879. 75 148,938.79
FUNDS AVAI LABLE: $ 1,751,957.65 STOCKPI LED MATERI ALS 105, 536. 00 0.00
GROSS EARNI NGS 5,869, 415. 75 148, 938. 79
TOTAL CLAI MS: $ 0.00 RETAI NAGE -85, 769. 25 - 680. 50
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 5, 783, 646. 50 148, 258. 29
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 5, 783, 646. 50 148, 258. 29
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 148, 258. 29

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

Roadway

CAT NO0200

0005 201-00000

0010

202- 00001

0015

202- 00002

0020

202- 00019

0025

202- 00021

0030

202- 00035

0035

202- 00037

0040

202- 00080

0045

202- 00155

0050

202- 00190

0055 202-00200

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structure

Renoval of Structure (Special)

*Rermoval of Inlet

*Renmoval of Manhol e

*Rermoval of Pipe

*Renoval of End Section

Renoval of Guard Post

Renoval of Wall

*Rermoval of Concrete Median Cover Material

*Renpoval of Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
15, 498. 00000
1. 000
EACH
2, 700. 00000
9. 000
EACH
422. 67000
11. 000
EACH
1, 188. 00000
3. 000
EACH
1, 350. 00000
750. 000
LF
57. 56000
1. 000
EACH
983. 88000
4.000
EACH
274. 44000
457. 000
LF
53. 95000
44. 000
sy
23. 76000
884. 000
sy

17.12000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

2.000
1. 000
3. 000

320. 000
0. 000
320. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

308. 000
0. 000
308. 000

5. 440
0. 000
5. 440

822.020
0. 000
822.020

Page 2

ESTI MATE RUN 04/ 08/ 2018

1, 350.

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

15, 498

2,700

5,940

4, 050

18,419

16, 616

129.

14,072

00

00

.00

00

00

20

.00

.00

60

25

98



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21116-BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0060 202- 00202 *Rempval of Gutter 197. 000 131. 000
LF 0. 000 0. 00
19. 70000 131. 000 2,580.70
0065 202-00203 *Rermoval of Curb and Gutter 4,933. 000 4, 933. 000
LF 0. 000 0. 00
8. 37000 4,933. 000 41, 289. 21
0070 202-00207 *Renoval of Brick Pavers 503. 000 271. 750
5% 0. 000 0. 00
16. 63000 271. 750 4,519. 20
0075 202-00700 *Rermoval of Light Standard 9. 000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0.00
0080 202-00810 *Rerpval of Ground Sign 17. 000 5. 000
EACH 0. 000 0. 00
48. 60000 5. 000 243. 00
0085 202-00815 Renoval of Sign (Special) 3. 000 3. 000
EACH 0. 000 0. 00
11, 219. 26000 3. 000 33,657.78
0090 202-00821 *Renoval of Sign Panel 64. 000 43. 000
EACH 0. 000 0. 00
66. 96000 43. 000 2,879. 28
0095 202-00827 *Rermoval of Pull Box 18. 000 14. 000
EACH 0. 000 0. 00
194. 77000 14.000 2,726.78
0100 202-00828 *Renpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
7,187. 02000 0. 000 0. 00
0105 202- 00840 *Rermoval of Traffic Signal Pole 2.000 2.000
EACH 0. 000 0. 00
811. 54000 2.000 1, 623.08
0110 202-01000 *Renoval of Fence 748. 000 590. 000
LF 0. 000 0. 00

8. 80000 590. 000 5,192. 00



CONTI D: C18158- COVBO

PCN: 21116-BI D

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0115 202-01130 *Renoval of Guardrail Type 3

0120 202-01170 Renoval of Guardrail Type 7

0125 202-04001 *Plug Cul vert

0130 202-04010 *Cl ean Inlet

0135 203-00100 *Muck Excavation

0140 203-01597 *Pot hol i ng

0145 207-00205 *Topsoi

0150 210- 00050 *Reset Fire Hydrant

0155 210-00427 Reset Pipe Handrailing

0156 210-00476 Reset MVRD CO- 019 CR-8

0160 210-00750 *Reset Light Standard

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 574. 000
LF
3. 13000
446. 000
LF
12. 28000
6. 000
EACH
343. 44000
1. 000
EACH
389. 88000
110. 710
cy
46. 33000
0. 000
HOUR
239. 76000
1, 050. 000
cy
80. 46000
3. 000
EACH
9, 666. 00000
157. 000
LF
37. 80000
12. 000
EACH
1, 162. 43000
14. 000
EACH

1, 688. 01000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,574.000
0. 000
1,574.000

431. 000
0. 000
431. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

110.710
0. 000
110.710

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

157. 000
0. 000
157. 000

0. 000
0. 000
0. 000

11. 000
0. 000
11. 000

Page 4

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

4,926

5,292

1,373

5,129

28,998

5,934

18, 568

62

68

76

.00

19

.00

.00

00

60

.00

11



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21116-BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0165 210-00810 Reset Ground Sign WAYFINDING SIGN:  ST-Al - VEH CULAR 7. 000 0. 000
DI RE
EACH 0. 000 0.00
270. 00000 0. 000 0. 00
0170 210-00810 *Reset Ground Sign 3.000 3. 000
EACH 0. 000 0. 00
118. 80000 3. 000 356. 40
0175 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0.00
118. 80000 3. 000 356. 40
0180 210-00815 *Reset Sign Panel REPLACE MESSAGES WAYFI NDI NG SI G\ 1. 000 0. 000
ST- Al
EACH 0. 000 0. 00
712.80000 0. 000 0. 00
0185 210-00840 *Reset Traffic Signal Pole 6. 000 5. 000
EACH 0. 000 0.00
2,759. 24000 5. 000 13, 796. 20
0186 210-00845 Res Traf Sig Cntrlr CO 019 CR-8 2.000 0. 000
EACH 0. 000 0. 00
2,615. 00000 0. 000 0. 00
0190 210-00848 *Reset Traffic Signal Controller and Cabi net 2. 000 2. 000
EACH 0. 000 0.00
4,230. 84000 2.000 8,461. 68
0195 210-00858 *Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
773. 67000 1. 000 773.67
0200 210-01200 *Reset End Anchor age 1. 000 1.000
EACH 0. 000 0.00
1, 215. 32000 1. 000 1, 215. 32
0205 210-04010 *Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0210 210-04015 *Modify Manhol e 4. 000 1. 000
EACH 0. 000 0.00

311. 04000 1. 000 311. 04



CONTI D

Roadway

CAT NO0200

0215 210-04020

0220

210- 04050

0225

212-00006

0230

212-00022

0235

212-00032

0240

213- 00002

0245

213- 00005

0250

213- 00008

0255

213-00012

0260

213- 00061

0265 213-00462

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Modi fy Inlet

*Adj ust Val ve Box

*Seedi ng (Native)

*Seedi ng (R parian)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

Ml ching (Decorative)

Mil chi ng (Wbod Chi p)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

Metal Landscape Border (3/16 X 5-1/2 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 420. 20000
5. 000
EACH
378. 00000
1. 000
ACRE
1, 036. 80000
1. 300
ACRE
1, 609. 20000
2.300
ACRE
2, 018. 52000
1. 000
ACRE
937. 44000
672. 000
CF
9. 72000
4,105. 000
CF
8. 21000
1. 300
ACRE
2, 970. 00000
100. 000
LB
2. 70000
112. 000
LF

5. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

1, 420

20

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

Roadway

CAT NO0200

0270 213-00700

0275

214-00000

0280

214- 00201

0285

214-00225

0290

214-00301

0295

214-00508

0300

214-01010

0305

304- 06000

0310

403- 34721

0311

403-34721

0315 403-34771

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

*Landscape Boul der

*Landscape Mai ntenance

*Deci duous Tree (Tubeling)

*Deci duous Tree (2.5 Inch Caliper)

*Deci duous Shrub (Tubel i ng)

*Evergreen Tree (8 Foot) (Ball

and Burl ap)

*Brush Layer Cutting

*Aggregat e Base Course (O ass 6)

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

HVA (G SX) (75) (PG 58-28)

* Hot

M x Asphalt (G ading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
113. 000
EACH
432. 00000
1. 000
LS
15, 660. 00000
35. 000
EACH
9. 61000
5. 000
EACH
351. 00000
40. 000
EACH
106. 87000
6. 000
EACH
864. 00000
830. 000
EACH
3. 24000
5, 631. 000
TON
34. 34000
220. 860
TON
108. 87000
0. 000
TON
95. 04000
413. 540
TON

109. 08000

QrY TH'S PERI OD
QTY TO DATE

67.
. 000
67.

1,177
. 680
1,529

413.
. 000
413.

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

680

. 860
. 000
. 860

. 000
. 000
. 000

540

540

Page 7

ESTI MATE RUN 04/ 08/ 2018

12, 111.

.00

.00

.00

.00

.00

.00

.00

03

.00

.00

.00

10:41: 14

AMOUNT

28,944

52, 529

24, 045

45,108

00

.00

.00

.00

.00

.00

.00

21

03

.00

94



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21116-BI D ESTI MATE RUN 04/ 08/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0320 403-34871 *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 871. 000 568. 320
TON 0. 000 0. 00
125. 28000 568. 320 71,199. 13
0325 420-00200 Geotextile (Wed Barrier) 1, 634. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0.00
0330 502-00400 End Plate 0. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0. 00
0335 503-00018 *Drilled Caisson (18 Inch) 24.000 0. 000
LF 0. 000 0. 00
169. 11000 0. 000 0.00
0340 503-00036  *Drilled Caisson (36 Inch) 165. 000 165. 000
LF 0. 000 0. 00
554. 89000 165. 000 91, 556. 85
0345 503-00042 *Drilled Caisson (42 Inch) 68. 000 0. 000
LF 0. 000 0. 00
712.30000 0. 000 0. 00
0350 503-00048  *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
908. 56000 42.000 38, 159. 52
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 806. 000 806. 000
LF 0. 000 0. 00
20. 36000 806. 000 16, 410. 16
0360 606-00710 Guardrail Type 7 (Style CA) 398. 000 267.500
LF 0. 000 0. 00
118. 65000 267.500 31, 738. 88
0365 606-00740 Guardrail Type 7 (Style CE) 247.000 247.000
LF 0. 000 0. 00
214.53000 247.000 52,988. 91
0370 606-00741 Guardrail Type 7 (Style CE) (Special) 261. 000 261. 000
LF 0. 000 0. 00

263. 72000 261. 000 68, 830. 92



CONTI D:

PREV QTY/

Roadway

CAT NO0200

0375 606-01370

0380

606- 02005

0385

608- 00000

0390

608- 00006

0395

608- 00010

0400

608- 00012

0405

608- 00015

0410

608- 00350

0415

608- 10000

0420

609-20010

0425 609-20100

C18158- COMBO
21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*End Anchorage (Fl ared)

Concrete Sidewal k

Concrete Sidewal k (6 Inch)

Concrete Curb Ranp

Curb Ranp (Special)

Det ect abl e War ni ngs

Concrete Sidewal k (Col ored)

Si dewal k Drain

Curb Type 2 (Section B)

Curb Type 2 (Section-Variable)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 582. 52000
1. 000
EACH
3, 548. 34000
335. 000
sy
57. 63000
725. 930
sy
76. 08000
112. 430
sy
87. 38000
99. 000
sy
88. 74000
322. 000
SF
62. 75000
201. 150
sy
93. 30000
21. 000
LF
238. 25000
286. 000
LF
34. 62000
719. 500
LF

33. 49000

QrY TH'S PERI OD
QTY TO DATE

57.

. 000
. 000
. 000

. 000
. 000
. 000

. 940
. 660
. 600

. 930
. 000
. 930

. 540
. 890
. 430

110

. 000
57.

110

. 830
. 000
. 830

. 860
. 290
. 150

. 000
10.
10.

400
400

. 750
. 000
. 750

. 500
. 000
. 500

Page 9

ESTI MATE RUN 04/ 08/ 2018

1, 075.

776.

3, 012.

2,477.

.00

.00

38

.00

81

.00

.00

66

80

.00

.00

10:41: 14

AMOUNT

3, 548.

15, 709.

55, 228.

9, 824.

5, 067.

16, 116.

18, 767.

2,477.

9, 615.

24, 096.

.00

34

94

75

13

94

08

29

80

71

06



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0430 609-21010 Curb and Gutter Type 2 (Section |-B) 875. 000 875. 000
LF 0. 000 0.00
34.47000 875. 000 30, 161. 25

0435 609-21011 Curb and Gutter Type 2 (Section I-M 2,293.830 2,293. 830
LF 0. 000 0. 00
35. 91000 2,293. 830 82,371. 44
0440 609-21020 Curb and CGutter Type 2 (Section Il-B) 2,996. 000 2,727.750
LF 39. 500 1,534.58
38. 85000 2,767.250 107, 507. 66
0445 609-21021 Curb and CGutter Type 2 (Section I1-M 644. 000 644.000
LF 0. 000 0. 00
38. 88000 644. 000 25,038.72
0450 609-21900 Curb and Gutter Type 2 (Special) 189. 000 189. 000
LF 0. 000 0.00
40. 98000 189. 000 7,745.22
0455 609-24002 Gutter Type 2 (2 Foot) 591. 760 591. 760
LF 0. 000 0. 00
23. 38000 591. 760 13, 835.35
0460 609-24004 CGutter Type 2 (4 Foot) 50. 000 0. 000
LF 0. 000 0.00
43. 36000 0. 000 0. 00
0465 609- 24006 Gutter Type 2 (6 Foot) 36. 000 24.000
LF 0. 000 0. 00
58. 86000 24.000 1,412.64
0470 609-24008 CGutter Type 2 (8 Foot) 21.000 21.000
LF 0. 000 0.00
83.10000 21.000 1, 745.10
0475 610-00020  Median Cover Material (Patterned Concrete) 771. 000 0. 000
SF 0. 000 0. 00
13. 20000 0. 000 0. 00
0480 610-00060  *Medi an Cover Material (Brick Pavers) 1, 252. 000 0. 000
SF 430. 700 15, 005. 59

34.84000 430. 700 15, 005. 59



CONTI D

Roadway

CAT NO0200

0485 610-00110

0490 612-00260

0495 613-00200

0500 613-00206

0505 613-00300

0506 613-00306

0510 613-01075

0515 613-01100

0520 613-01125

0525 613-01200

0530 613-01300

C18158- COVBO

21116-BID
NHPP 0821- 104

| TEM
DESCRI PTI ON

Medi an Edgi ng

*Locati on Marker (Fiber Optic)(Done)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

3 In Elec Cond (Bored) CO 019 CR-8

*3/4 Inch Electrical Conduit (Plastic)

*1 Inch Electrical Conduit (Plastic)

*1-1/4 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

244. 000

LF
48. 28000
3. 000

EACH

124. 44000
3, 907. 000

LF
17. 85000
1, 000. 000

LF
80. 07000
2, 535. 000

LF
12. 98000
1, 830. 000

LF
92. 00000
140. 000

LF
3. 25000
875. 000

LF
3. 79000
895. 000

LF
6. 49000
11, 773. 000

LF
10. 82000
3, 634. 000

LF

7.03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,181. 000
-840. 000
341. 000

600. 000
0. 000
600. 000

264. 000
0. 000
264. 000

1, 816. 000
0. 000
1,816. 000

70. 000
0. 000
70. 000

515. 000
98. 500
613. 500

426. 000
3.500
429. 500

10, 829. 500
943. 500
11, 773. 000

3,491. 000
143. 000
3, 634. 000

Page 11

ESTI MATE RUN 04/ 08/ 2018

- 14,994,

373.

22.

10, 208

1, 005.

.00

.00

00

.00

.00

.00

.00

67

29

10:41: 14

AMOUNT

6, 086

48, 042

3,426

167, 072

227.

2,325

2,787

127, 383

25, 547

.00

.00

85

00

72

00

50

17

46

86

02



CONTI D: C18158- COMBO

PCN: 21116-BID

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0535 613-07000 *Pul | Box (Special)

0540 613-07001 *Type One Pull Box

0545 613-07002 *Type Two Pul | Box

0546 613-07003 Type Three Pull Box CO 019 CR-8
0550 613-07004 *Type Four Pull Box

0555 613-07005 *Type Five Pull Box

0560 613-07023  *Pull Box (24"x36"x24")

0565 613-07040 *Pull Box (30"x48"x24")

0570 613-10000 *Wring

0575 613- 16000 *Lum naire (Special)

0575 MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0

026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

18. 000

EACH
248. 87000
7. 000

EACH
319. 21000
7.000

EACH
481. 52000
1. 000

EACH
1, 100. 00000
14. 000

EACH
892. 70000
9. 000

EACH
1, 141. 57000
7.000

EACH
990. 08000
5. 000

EACH
1, 141. 57000
1. 000

EACH

EACH

46, 834. 30000

77.000

2,692. 22000

1, 552. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

68. 000
0. 000
68. 000

Page 12

ESTI MATE RUN 04/ 08/ 2018

4,479

66

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

4,479

26, 922

105, 536

66

.00

.00

.00

.00

.00

.00

.00

.00

20

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0580 613-20000  *Light Standard and Luminaire (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0585 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0.00
0590 613-40010 *Li ght Standard Foundati on 59. 000 49. 000
EACH 0. 000 0. 00
1,175.11000 49. 000 57, 580. 39
0595 613-50100 Li ghting Control Center 2.000 0. 000
EACH 0. 000 0. 00
32,581. 81000 0. 000 0.00
0600 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 5. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0605 614-00011 *Si gn Panel (Class |) 827. 000 698. 700
SF 0. 000 0. 00
28. 08000 698. 700 19, 619. 50
0610 614-00012 *Sign Panel (Cass I1) 233. 000 129. 000
SF 0. 000 0. 00
37.80000 129. 000 4,876. 20
0615 614-00013 *Sign Panel (Class IIl) 32.500 32.500
SF 0. 000 0. 00
41. 04000 32.500 1, 333. 80
0620 614-00037 Si gn Panel (Special) ST-Al - VEH CULAR DI RECTI ONAL 2.000 0. 000
SI GN
EACH 0. 000 0. 00
4,492. 80000 0. 000 0. 00
0625 614-00037 Si gn Panel (Special) ST-G - PEDESTRI AN- BI KE 5. 000 0. 000
DI RECTI ONAL
EACH 0. 000 0. 00
2,311. 20000 0. 000 0.00
0630 614-00037 Si gn Panel (Special) ST-J - PEDESTRI AN- Bl KE 3. 000 0. 000

DI RECTI ONAL W TH
EACH 0. 000 0. 00

1, 603. 80000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0635

0640

0645

0650

0655

0660

0665

0670

0675

0680

0685

614- 00037

614- 00037

614-00041

614- 00041

614-00041

614- 00041

614-00041

614- 01503

614-01573

614- 01583

614-70150

C18158- COMBO
21116-BID
NHPP 0821- 104

Roadway

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
Si gn Panel (Special) ST-O - PEDESTRI AN- Bl KE REGULATORY 1. 000
EACH
378. 00000
Sign Panel (Special) ST-G 1 - PEDESTRI AN-BI KE 1. 000
DI RECTI ONAL
EACH
2, 160. 00000
Sign Post (Special) 4 | NCH SQUARE - LENGTH A 2.000
EACH
475. 20000
Sign Post (Special) 3 INCH ROUND - LENGTH A 7.000
EACH
55. 08000
Si gn Post (Special) 3 INCH ROUND - LENGTH B 1. 000
EACH
324. 00000
Sign Post (Special) BRACKET- BREAK SAFE AS4 4" 5. 000
RECTANGULAR
EACH
1, 188. 00000
Si gn Post (Special) BRACKET 3" ROUND BASE 8. 000
EACH
432. 00000
*Steel Sign Support (2-1nch Round)(Post and Socket) 43. 000
EACH
124. 20000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 43. 000
Sl i pbase
EACH
248. 40000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sli pbase
EACH
129. 60000
*Pedestrian Signal Face (16) (Countdown) 18. 000
EACH

551. 85000

QrY TH'S PERI OD
QTY TO DATE

40.

40.
. 000
40.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
40.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

Page 14

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

4,968

9, 936

129.

551.

.00

.00

.00

.00

.00

.00

.00

00

00

60

85



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0690 614-70336 *Traffic Signal Face (12-12-12) 47.000 33. 000
EACH 0. 000 0. 00
762. 85000 33. 000 25,174. 05
0695 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1,136. 16000 0. 000 0. 00
0700 614-70560 *Traffic Signal Face (12-12-12-12-12) 12. 000 10. 000
EACH 0. 000 0. 00
1, 290. 89000 10. 000 12, 908. 90
0704 614-72854 Traf Ctrl Cabinet CO 019 CR-8 2.000 0. 000
EACH 0. 000 0. 00
27, 397. 68000 0. 000 0. 00
0705 614-72858 *Pedestal Pole (3 Foot 6 I|nch) 1. 000 0. 000
EACH 0. 000 0.00
1, 683. 68000 0. 000 0. 00
0710 614-72860  *Pedestrian Push Button 18. 000 0. 000
EACH 0. 000 0. 00
223. 99000 0. 000 0. 00
0715 614-72866 *Fire Preenption Unit and Ti nmer 15. 000 0. 000
EACH 0. 000 0. 00
4,217. 86000 0. 000 0. 00
0720 614-72871 *Loop Detector Wre (Prefab) Special 3, 205. 000 3, 205. 000
LF 0. 000 0. 00
28. 13000 3, 205. 000 90, 156. 65
0725 614-72875  *Loop Detector Wre 5, 520. 000 2,894. 000
LF 0. 000 0.00
5. 09000 2,894. 000 14, 730. 46
0730 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
16, 669. 08000 0. 000 0. 00
0735 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 1. 000
EACH 0. 000 0. 00

17, 309. 66000 1. 000 17, 309. 66



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Roadway

0740 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
17, 316. 15000 1. 000 17, 316. 15
0745 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
19, 159. 98000 0. 000 0.00
0746 614-81145 Si g-Light Pole Steel (1-45 Ft) CO 019 CR-8 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0747 614-81150 Sig-Light Pole Steel (1-50 Ft) CO- 019 CR-8 1. 000 1. 000
EACH 0. 000 0. 00
20, 850. 00000 1. 000 20, 850. 00
0750 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 0. 000 0. 000
EACH 0. 000 0. 00
19, 742. 12000 0. 000 0. 00
0751 614-81160 Sig-Light Pole Steel (1-60 Ft) CO- 019 CR-8 2.000 1. 000
EACH 0. 000 0. 00
24, 260. 00000 1.000 24, 260. 00
0755 614-81535 *Traffic Signal-Light Pole Steel (2-35&40 Foot Mast 0. 000 0. 000
Ar
" EACH 0. 000 0. 00
27,186. 68000 0. 000 0. 00
0760 614-84000 *Traffic Signal Pedestal Pole Steel 6. 000 1. 000
EACH 0. 000 0. 00
1, 135. 08000 1. 000 1,135.08
0765 614-85520 *Paint Traffic Signal Pole 6. 000 5. 000
EACH 0. 000 0. 00
611. 36000 5. 000 3, 056. 80
0770 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 1, 688. 000
LF 0. 000 0. 00
2.06000 1, 688. 000 3,477.28
0775 614-87325 *Closed Circuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00

9, 962. 49000 0. 000 0. 00



CONTI D

CAT NO0200

0780

0785

0790

0795

0800

0805

0810

0815

0820

0825

0830

614- 87350

614-87498

625- 00000

625- 00001

626- 00100

627- 00005

627-02010

627-30310

700- 70002

700- 70010

700- 70012

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Roadway

*Test Fiber Optic Cable

*Fiber Optic Cable (Single Mde) (144 Strands)

*Construction Surveying

Construction Surveying (Hourly)

*Mobi | i zation (without Autopay) 21116

*Epoxy Pavenent Marking

*Preformed Plastic Paverent Marking (Type Il) (Inlaid)

*Preformed Pl astic Paverent Marking (60 M)
(Xwal k- Stop Lin

F/ A ANTI Cl PATED CMO Rai | i ng

F/ A M nor Contract

Revi si ons

F/ A Asphal t Pavenent Incentive

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

1. 000

2,191.17000

4, 900. 000
LF
4.87000

1.000
LS
326, 953. 94000

66. 667
HOUR
162. 00000
1. 000
LS

1, 368, 621. 21000

85. 200
GAL
162. 00000
1, 407. 000
SF
19. 44000
1, 053. 000
SF
17. 28000
0. 000
F A
1. 00000
0. 000
F A
1. 00000
0. 000
F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0. 500

2,398. 000
0. 000
2, 398. 000

1. 000
0. 000
1. 000

64. 250
0. 000
64. 250

1. 000
0. 000
1. 000

85. 200
0. 000
85. 200

1, 093. 240
0. 000
1, 093. 240

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 17

ESTI MATE RUN 04/ 08/ 2018

1,095

59

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

1,095

11,678

326, 953

10, 408

1, 368, 621.

13, 802

21, 252

59

26

94

50

21

40

59

.00

.00

.00

.00



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0026

Page 18
ESTI MATE RUN 04/ 08/ 2018
10: 41: 14

AMOUNT

CAT NO0200

0835 700-70013

0840

700- 70016

0845

700- 70018

0850

700- 70019

0855

700- 70310

0860

700- 70380

0865

700- 71000

1140 900-00014

CAT NO0201

0870 202-00195

0875 202-00200

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

0. 000

1. 00000

1. 000

36, 000. 00000

CURRENT AMI $ 5, 206, 530.62 $

449. 600

23.22000

78. 000

C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21116-BI D
NHPP 0821- 104 ESTI MATE NO
| TEM
DESCRI PTI ON
Roadway

F/ A Concrete Pavenent |ncentive

FA
F/ A Fuel Cost Adj ustnment

FA
F/ A Roadway Snpot hness | ncentive

FA
F/ A Asphalt Cenent Cost Adj ustnment

FA
F/ A Landscapi ng

FA
F/ A Erosion Control

FA
CMEC Overrun Poo

FA
Added Item (Lunp Sum)/ Tenporary Pedestrian Crossing /
CO- 005

LS

CAT 0200
Det our

*Renpoval of Median Cover

SY
*Rermoval of Sidewal k

Sy

17. 12000

449.
. 000 0.00
449.

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0. 00
. 000 0. 00

. 000
. 000 0.00
. 000 0.00

. 000
. 000 0.00
. 000 36, 000. 00

39,535.10% 3,874, 856. 80

600

600 10,439.71

. 000
. 000 0. 00
. 000 0. 00



CONTI D: C18158- COMBO

PCN: 21116-BID

PRQIECT NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0201 Detour

0880 202-00203 *Renpoval of Curb and Cutter

0885 202- 00206 *Rermoval of Concrete Curb Ranp
0890 202-00810 *Renmoval of Ground Sign

0895 202-01130 *Rermoval of Guardrail Type 3
0900 203-01500  *Bl adi ng

0905 203-01510 *Backhoe

0910 203-01550  *Dozi ng

0915 203-01594 *Conbi nati on Loader

0920 203-01597  *Pot hol i ng

0925 210- 00750 *Reset Light Standard

0930 210-00810 *Reset Ground Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2,115. 000
LF
8. 37000
76. 600
%
6. 37000
4. 000
EACH
48. 60000
2, 587. 000
LF
3. 13000
8. 000
HOUR
166. 32000
8. 000
HOUR
166. 32000
8. 000
HOUR
120. 96000
8. 000
HOUR
127. 44000
20. 000
HOUR
239. 76000
5. 000
EACH
1, 688. 01000
25. 000
EACH

118. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 608. 000
0. 000

1, 608. 000

76. 600
0. 000
76. 600

1. 000
0. 000
1. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

19. 000
0. 000
19. 000

Page 19

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

13, 458

487.

48

2,838

2,257

96

94

60

91

.00

.00

.00

.00

.00

.00

20



CONTI D

PREV QTY/

CAT NO0201

0935

0940

0945

0950

0955

0960

0965

0970

0975

0980

0985

210- 00815

210- 00827

210- 02900

210- 04010

210- 04020

304- 06000

403- 34871

411- 10255

412-00801

412- 00805

606- 00301

C18158- COVBO

NHPP 0821- 104

21116-BID

| TEM
DESCRI PTI ON

Det our

*Reset Sign Panel

*Reset

Pul I Box

*Rel ay Riprap

*Adj ust Manhol e

*Modi fy Inlet

*Aggregat e Base Course (C ass 6)

* Hot

M x Asphal t

(Grading SX) (100) (PG 76-28)

*Emul si fied Asphalt (Sl ow Setting)

Concrete Pavenent (8 Inch) (Special)

Concrete Pavenment (8 Inch) (Fast Track)

*Quardrail Type 3 (6-3 Post Spacing)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
135. 00000
8. 000
EACH
167. 72000
3. 000
cy
73. 44000
3. 000
EACH
612. 36000
1. 000
EACH
1, 420. 20000
16, 271. 440
TON
34. 34000
4,774.310
TON
125. 28000
679. 000
GAL
2. 70000
224. 000
sy
163. 07000
1, 707. 000
%
155. 23000
3, 338. 000
LF

20. 36000

QrY TH'S PERI OD
QTY TO DATE

13.
. 000
13.

16, 271.
0
16, 271.

4,774
. 000
4,774

1,635
. 000
1,635

2,534
. 000
2,534

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

440
000
440

310

310

. 000
. 000
. 000

. 660
. 000
. 660

200

200

000

000

Page 20

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

1, 755

335.

220.

612

558, 761.

598, 125

1,833

30, 438

253, 832

51, 592

00

44

32

36

.00

25

56

30

65

10

24



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

0990 606-01340 *End Anchorage Type 3D 5. 000 3. 000
EACH 0. 000 0. 00
2,171.55000 3. 000 6,514. 65
0995 606- 02005 *End Anchorage (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 548. 34000 3. 000 10, 645. 02
1000 608-00000 Concrete Sidewal k 53. 000 8. 000
534 0. 000 0. 00
57. 63000 8. 000 461. 04
1005 608-00010 Concrete Curb Ranp 96. 640 96. 640
5% 0. 000 0. 00
87. 38000 96. 640 8,444. 40
1010 608-00015 Det ect abl e War ni ngs 175. 000 24. 000
SF 0. 000 0. 00
62. 75000 24.000 1, 506. 00
1015 609-21010 Curb and CGutter Type 2 (Section I-B) 453. 000 106. 000
LF 0. 000 0. 00
34. 47000 106. 000 3, 653. 82

1020 609-21011 Curb and Gutter Type 2 (Section I-M 239. 000 37.700
LF 39. 000 1, 400. 49
35. 91000 76. 700 2,754.30
1025 609-21020 Curb and Gutter Type 2 (Section II-B) 1, 106. 000 779. 000
LF 0. 000 0. 00
38. 85000 779.000 30, 264. 15
1030 609-21021 Curb and CGutter Type 2 (Section II-M 221.000 50. 000
LF 0. 000 0. 00
38. 88000 50. 000 1, 944. 00
1035 610-00020  Medi an Cover Material (Patterned Concrete) 3, 595. 000 3, 595. 000
SF 0. 000 0. 00
13. 20000 3, 595. 000 47,454, 00
1040 612-00001 *Del i neator (Type I) 86. 000 86. 000
EACH 0. 000 0. 00

70. 20000 86. 000 6, 037. 20



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

1045 612-00002 *Del i neator (Type I1) 50. 000 50. 000
EACH 0. 000 0.00
70. 20000 50. 000 3,510. 00
1050 612-00003 *Del i neator (Type II1I) 16. 000 16. 000
EACH 0. 000 0. 00
70. 20000 16. 000 1,123. 20
1055 614-00011 *Sign Panel (Class |) 144. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00
1060 614-00012 *Sign Panel (Class Il) 15. 000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
1065 614-00013 *Sign Panel (Class I11) 104. 000 0. 000
SF 0. 000 0.00
41. 04000 0. 000 0. 00
1070 614-00818 *Steel Sign Post (W 8x18) 33. 000 0. 000
LF 0. 000 0. 00
61. 56000 0. 000 0. 00
1075 614-01503 *Steel Sign Support (2-Inch Round)(Post and Socket) 4.000 0. 000
EACH 0. 000 0. 00
124. 20000 0. 000 0. 00
1080 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 20. 000 0. 000
Sli pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0. 00
1085 627-00005  *Epoxy Pavenent Marking 106. 000 0. 000
GAL 0. 000 0.00
162. 00000 0. 000 0. 00
1090 627-30405  *Preforned Thernopl astic Pavement MarKking 901. 000 840. 500

(Wor d- Synbol )
SF 0. 000 0.00

25. 92000 840. 500 21,785.76



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Detour

1095 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 790. 000 790. 000
Li ne
) SF 0. 000 0.00
15. 12000 790. 000 11, 944. 80
CAT 0201 CURRENT AMI $ 1,840,718.15$ 1,400.49$ 1, 685, 079. 88

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0.00

0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0. 00
38. 57000 8. 000 308. 56

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0.00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 708. 15000 0. 000 0.00

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0.00

0830 MATERI AL ALLOWANCE 147. 000
EACH 0. 000 0. 00
1, 552. 00000 147.000 228, 144.00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0.00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64

0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0. 00
62.61000 11. 000 688.71

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00

1025 MATERI AL ALLOWANCE 0. 000

1,218. 16000 0. 000 0.00

CAT 0250 CURRENT AMT  $ 0.00% 0.00% 229,914.91
CAT NO0252 ROADWAY

0190 MATERI AL ALLOWANCE 8. 000
EACH 0. 000 0. 00
1, 552. 00000 8. 000 12, 416.00
CAT 0252 CURRENT AMI  $ 0.00$% 0.00% 12, 416. 00

CAT NO0300 Walls/Ped Underpass

1100 206- 00000 Structure Excavation 548. 000 548. 000
cY 0. 000 0.00
41. 77000 548. 000 22, 889. 96
1105 504-04410 *Bl ock Faci ng 2,125. 000 2,125.000
SF 0. 000 0.00
64. 15000 2,125. 000 136, 318. 75
1110 601-03000 *Concrete Class D 155. 000 3.000
cY 116. 860 85, 291. 44
729. 86000 119. 860 87, 481. 02
1115 601-40400 *Structural Concrete Stain 527. 000 60. 000
SY 0. 000 0.00
16. 35000 60. 000 981. 00
1120 602-00000 *Rei nforcing Steel 3, 261. 000 0. 000
LB 3, 261. 000 3,037.95

0.93160 3,261. 000 3,037.95



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21116-BID ESTI MATE RUN 04/ 08/2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0026 10:41: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 Walls/Ped Under pass

1125 602-00020 *Reinforcing Steel (Epoxy Coated) 18, 657. 000 0. 000
LB 18, 657. 000 19, 673. 81
1. 05450 18, 657. 000 19, 673. 81
1130 606-00740 Guardrail Type 7 (Style CE) 65. 000 0. 000
LF 0. 000 0. 00
214.53000 0. 000 0. 00
1135 606- 10705 *Bridge Rail Type 7 (Special) 726. 000 188. 000
LF 0. 000 0. 00
207. 96000 188. 000 39, 096. 48

CAT 0300 CURRENT AMI $  468,588.63$ 108,003.20% 309, 478. 97
CAT NO0350 STR F-07-A

1950 MATERI AL ALLOWANCE 0.500
LF 0. 000 0. 00
1, 280. 00000 0.500 640. 00
CAT 0350 CURRENT AMT $ 0.00% 0.00% 640. 00

CAT NO0352 Wal | s/ Pedestrian Under pass

2160 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0. 00
2.25000 0. 000 0.00
CAT 0352 CURRENT AMI  $ 0.00$% 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $ 7,515,837.40$% 148,938.79% 6,112, 386. 56



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2018

ESTI MATE SUMVARY 10: 41: 14
CONTI D C18158- COMBO ESTI MATE NO 0026 PROG SPEC YR: 2005
PCN: 21122-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 803.0 DAYS TIME ALLON 6/30/2018 FI XED COMPLETI ON DAl
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TI ME: 88. 44 ORI G TIME ALLOW 6/30/2018 FI XED COVPLETI ON DAl
PROJECT NO. FBR 0821- 105
SH 82 GRAND AVE PEDESTRI AN BRI DGE
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 03/17/ 2018 DATE TI ME STARTED 01/05/2016
585 West Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2016 DATE ACCEPTED
Wat sonville CA 95076 (831) 724-1011 DATE NOTI CE TO PROCEED 01/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 12,099, 666. 04 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $ 63,377, 492.21 NON- PARTI Cl PATI NG 10, 952, 773. 79 287, 154. 29
PERCENT COMPLETE: 90. 52% TOTAL EARNI NGS 10, 952, 773. 79 287, 154. 29
FUNDS AVAI LABLE: $ 1,146, 892.25 STOCKPI LED MATERI ALS 12,416.00 0.00
GROSS EARNI NGS 10, 965, 189. 79 287, 154. 29
TOTAL CLAI VS $ 0.00 RETAI NAGE - 165, 659. 67 -1,304.03
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 799, 530. 12 285, 850. 26
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 799, 530. 12 285, 850. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 285, 850. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0026
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 68. 000
EACH 0. 000 0. 00
1, 552. 00000 68. 000 105, 536. 00
CAT 0200 CURRENT AMI  $ 0.00$% 0.00% 105, 536.00

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0.00

0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0. 00
38. 57000 8. 000 308. 56

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

2,954. 70000 0. 000 0. 00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 708. 15000 0. 000 0.00

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 366. 95000 0. 000 0. 00

0830 MATERI AL ALLOWANCE 147. 000
EACH 0. 000 0. 00
1, 552. 00000 147.000 228, 144.00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0.00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0250 Roadway

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64

0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0. 00
62.61000 11. 000 688.71

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00

1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1,218. 16000 0. 000 0.00

CAT 0250 CURRENT AMT  $ 0.00% 0.00% 229,914.91
CAT NO0252 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 498. 00000 1. 000 15, 498. 00
0010 202-00002 Renoval of Structure (Special) 40. 000 0. 000
EACH 0. 000 0. 00
422. 67000 0. 000 0.00
0015 202-00010 *Renoval of Tree 7.000 0. 000
EACH 0. 000 0. 00
783. 00000 0. 000 0. 00
0020 202- 00035 *Renoval of Pipe 387. 000 0. 000
LF 0. 000 0. 00
57. 56000 0. 000 0.00
0025 202-00155  Renoval of Wall 331. 000 0. 000
LF 331. 000 17, 857. 45
53. 95000 331. 000 17, 857. 45
0030 202-00155 Renoval of Vall (Special) 54. 000 54. 000
LF 0. 000 0. 00

54. 07000 54. 000 2,919.78



CONTI D

CAT NO0252

0035

0040

0045

0050

0055

0060

0065

0070

0075

0080

0085

202- 00200

203- 00100

207- 00205

212- 00006

212-00032

213- 00002

213- 00008

213- 00061

214- 00225

214-00508

240- 00000

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

ROADWAY

of Sidewal k

*Renoval

*Muck Excavation

*Topsoi |

Seedi ng (Native)

Soi |

Condi ti oni ng

Mil chi ng (Weed Free Hay)

Ml ching (Wod Chi p)

Mil ch Tackifier

Deci duous Tree (2.5 Inch Caliper)

Evergreen Tree (8 Foot) (Ball

and Burl ap)

W dlife Biologist

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 344. 000
sy
17. 12000
39. 440
cy
46. 33000
60. 000
cy
80. 46000
0. 500
ACRE
1, 036. 80000
0. 500
ACRE
2, 018. 52000
0. 100
ACRE
937. 44000
284. 000
CF
8. 21000
5. 000
LB
2.70000
0. 000
EACH
351. 00000
0. 000
EACH
864. 00000
0. 000
HOUR

102. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

919. 420
0. 000
919. 420

39. 440
0. 000
39. 440

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

15,740

1,827

47

26

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0090 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
132. 89000 0. 000 0. 00
0095 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 94000 0. 000 0. 00
0100 304-06000 *Aggregate Base Course (Cl ass 6) 91. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0105 420-00200 Geotextile (Weed Barrier) 126. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0110 601-03000 *Concrete Class D 0. 000 0. 000
cY 0. 000 0. 00
729. 86000 0. 000 0. 00
0115 601-21010 Precast Concrete Unit 0.500 0. 000
cY 0. 000 0. 00
7,560. 00000 0. 000 0. 00
0120 601-40007  *Cut Stone Veneer (Ashler) 202. 000 61. 500
SF 0. 000 0. 00
60. 33000 61. 500 3,710. 30
0125 602- 00000 *Rei nforcing Steel 428. 000 0. 000
LB 0. 000 0. 00
0. 93160 0. 000 0. 00
0130 603-50006 *6 Inch Plastic Pipe Sanitary 19. 000 0. 000
LF 0. 000 0. 00
109. 08000 0. 000 0. 00
0135 608-00000 Concrete Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
57. 63000 0. 000 0. 00
0140 608- 00006 Concrete Sidewal k (6 Inch) 408. 000 172.730
Sy 0. 000 0. 00

76. 08000 172.730 13, 141. 30



CONTI D

ROADWAY

CAT NO0252

0145 608-00010

0150

608- 00015

0155

613- 00075

0160

613- 00400

0165

613-01050

0170

613- 01125

0175

613- 05200

0180

613- 07001

0185

613- 10000

0190

613-16000

0190

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

Concrete Curb Ranp

Det ect abl e War ni ngs

*3/4 Inch Electrical

Condui t

Condui t

*4 Inch Electrical

*1/2 Inch Electrical Conduit (Plastic)

*1-1/4 Inch Electrical

Condui t

(Plastic)

*Heat Trace Cable

*Type One Pull Box

*Wring

*Lum naire (Special)

MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
13. 000
sy
87. 38000
24.000
SF
62. 75000
167. 000
LF
3. 25000
2, 469. 000
LF
18. 94000
500. 000
LF
2. 71000
275. 000
LF
6. 49000
20. 000
LF
81. 15000
2.000
EACH
319. 21000
1. 000
LS
46, 834. 30000
108. 000
EACH
2, 692. 22000
EACH

1, 552. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

167. 000
0. 000
167. 000

2,469. 000
0. 000
2, 469. 000

170. 000
0. 000
170. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

101. 000
0. 000
101. 000

8. 000
0. 000
8. 000

Page 6

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

1, 048

542.

46, 762

460.

110

271,914

12,416

56

.00

75

86

70

33

.00

.00

.00

22

00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0195 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1,175.11000 0. 000 0. 00
0200 613-50125 *Control Center Box 1. 000 0. 000
EACH 0. 000 0. 00
6, 651. 41000 0. 000 0.00
0205 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 3. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0210 614-00037 Si gn Panel (Special) ST-H Ped Bike Directory 3. 000 0. 000
EACH 0. 000 0. 00
1, 382. 40000 0. 000 0.00
0215 614-00037 Si gn Panel (Special) ST-J Ped Bike Directory 1. 000 0. 000
EACH 0. 000 0. 00
1, 603. 80000 0. 000 0. 00
0220 614-00041 Si gn Post (Special) 4" Square - Length B 3. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0.00
0225 614-00041 Sign Post (Special) Bracket Break Safe AS4 4" 3. 000 0. 000
Rect angul ar
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0230 619- 00007 *Connect To Existing Waterline 1. 000 0. 000
EACH 0. 000 0. 00
1, 965. 60000 0. 000 0.00
0235 619-06100 *10 Inch Ductile Iron Pipe 7.000 7.000
LF 0. 000 0. 00
251. 64000 7.000 1, 761. 48
0240 619-06160 *16 Inch Ductile Iron Pipe 548. 000 485. 000
LF 0. 000 0. 00
298. 08000 485. 000 144, 568. 80
0245 619-10160 16 Inch Wel ded Steel Pipe 628. 000 628. 000
LF 0. 000 0. 00

631. 78000 628. 000 396, 757. 84



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0250 619-10240 *24 Inch Wl ded Steel Pipe 37. 000 37. 000
LF 0. 000 0.00
132. 84000 37.000 4,915. 08
0255 619-50060 3/4 Inch Plastic Pipe 260. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0260 619-50160 2 Inch Plastic Pipe 210. 000 75. 000
LF 0. 000 0.00
10. 80000 75. 000 810. 00
0265 619-50240 3 Inch Plastic Pipe 150. 000 8. 000
LF 0. 000 0. 00
11. 88000 8. 000 95.04
0270 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0.00
4,833. 00000 2.000 9, 666. 00
0271 900- 00014 Added Item (Lunp Sum)/ CO- 002 Air Valve Mesh Screen 1. 000 0. 000
LS 0. 000 0. 00
302. 32000 0. 000 0. 00
0275 619- 75000 *Cast |ron Val ve Box 3. 000 0. 000
EACH 0. 000 0.00
990. 36000 0. 000 0. 00
0280 619-75080 *10 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
2,937. 60000 2.000 5, 875. 20
0285 619-76128 *16 Inch Butterfly Valve 4.000 4.000
EACH 0. 000 0.00
4,596. 45000 4.000 18, 385. 80
0290 623-00156 Irrigation Bubbler 18. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
0295 623-01716 2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0.00

514. 08000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0252

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

623-03108

623- 04008

623- 05024

623- 06900

623- 08108

625- 00001

626- 00100

700- 70002

700- 70010

700- 70016

700- 70310

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

ROADWAY

Val ve

1 Inch Automatic Control

1 Inch Quick-Coupler Valve

3 Inch Gate Val ve

Val ve Box

8 Station Autonatic Controller

Construction Surveying (Hourly)

*Mobi | i zation (without Autopay) 21122

F/ A ANTI CI PATED CMO

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A Landscapi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
152. 27000
1. 000
EACH
142. 56000
1. 000
EACH
205. 20000
3. 000
EACH
58. 32000
1. 000
EACH
3, 119. 04000
93. 750
HOUR
162. 00000
1. 000

LS
2,463, 518. 19000

160, 770. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
2, 000. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

93.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

750

. 000
93.

750

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

15,187

2,463,518

.00

.00

.00

.00

.00

50

19

.00

.00

.00

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0355 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-71000 CMGC Overrun Pool 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70035 F/A Wility Vault Access Ladder / CO 022 MCR No. 12 467. 540 467. 540
F A 0. 000 0.00
1. 00000 467. 540 467.54
0650 900- 00022 Added Item (Square Yard)/ Anti-Gaffiti Coating / 386. 000 0. 000
CO- 037
5% 0. 000 0. 00
38. 33000 0. 000 0. 00

CAT 0252 CURRENT AMI $ 3,957,022.29% 17,857.45$ 3, 465, 958. 45
CAT NO0350 STR F-07-A

1950 MATERI AL ALLOWANCE 0.500
LF 0. 000 0. 00
1, 280. 00000 0.500 640. 00
CAT 0350 CURRENT AMI  $ 0.00% 0.00% 640. 00

CAT NO0352 STR F-07-AY

0365 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
709, 322. 43000 1. 000 709, 322. 43
0370 206- 00000 Structure Excavation 889. 000 83. 000
cY 0. 000 0. 00
41.77000 83. 000 3,466.91
0375 206- 00050 *Structure Backfill (Special) 41. 000 0. 000
cY 0. 000 0. 00
78. 83000 0. 000 0.00
0380 206-00100  *Structure Backfill (Cass 1) 907. 000 861. 000
cY 46. 000 2,996. 44
65. 14000 907. 000 59, 081. 98
0385 206-00200 Structure Backfill (O ass 2) 40. 000 30. 000
cY 0. 000 0. 00

35. 68000 30. 000 1, 070. 40



CONTI D:

STR F-07- AY

CAT NO0352

0390 206-01795

0395

503- 00048

0400

503- 00078

0405

503- 01120

0410

503- 02000

0415

509- 00000

0420

512- 00101

0425

512- 00102

0430

512-00103

0435

513- 00690

0436 514-00000

C18158- COVBO

21122-BID
FBR 0821- 105

| TEM
DESCRI PTI ON

*Shoring (Area 15)

*Drilled Caisson (48 Inch)

*Drilled Caisson (78 Inch)

*Mcropile (12 Inch)

Pile

*Verification Test

St eel

*Structural

Bearing Device (Type I)

Bearing Device (Type I1)

Bearing Device (Type II1)

Bridge Drain (Special)

Pipe Railing (42 Inch) / CO 018 / NE Stairs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0026

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
18, 448. 41000
230. 000
LF
908. 56000
210. 000
LF
3, 400. 73000
279. 000
LF
334. 80000
1. 000
EACH
46, 440. 00000
527, 544. 000
LB
0.21434
6. 000
EACH
3, 452. 00000
4. 000
EACH
2, 854. 12000
2.000
EACH
7, 262. 47000
1. 000
EACH
32, 055. 26000
156. 000
LF

410. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

230. 000
0. 000
230. 000

210. 000
0. 000
210. 000

. 000
0. 000
. 000

1. 000
0. 000
1. 000

527, 544. 000
0. 000
527, 544. 000

6. 000
0. 000
6. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

18, 448.

208, 968.

714, 153.

93, 409.

46, 440

113, 073.

20, 712.

11, 416.

14, 524.

32, 055.

41

80

30

20

00

78

00

48

94

26

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0437 514-00054 Ped Railing (54 In) / CO018 / F-07-BA, N Vault, Box 979. 000 490. 000
& wall T
LF 0. 000 0. 00
390. 00000 490. 000 191, 100. 00
0438 514-00094 Ped Railing (94 In) / CO-018 / F-07-BA 348. 000 270. 000
LF 0. 000 0. 00
535. 00000 270. 000 144, 450. 00
0439 514-00120 Ped Railing (120 Inch) / CO 018 / F-07-BA 150. 000 90. 000
LF 0. 000 0. 00
585. 00000 90. 000 52, 650. 00
0440 514-01100 Perforated Al unm num Panel 2,194. 000 1, 500. 000
SF 0. 000 0. 00
34. 66000 1, 500. 000 51, 990. 00
0441 514-01100 Perforated Al umi num Panel / CO 035 2, 460. 000 1, 845. 000
SF 0. 000 0.00
43. 53000 1, 845. 000 80, 312. 85
0445 515-00300 *\Wat er proof Coating 165. 000 110. 000
SY 0. 000 0. 00
43.20000 110. 000 4,752.00
0450 515-00400 *Concrete Seal er 2,711. 000 1, 336. 000
Sy 0. 000 0. 00
14. 58000 1, 336. 000 19, 478. 88
0455 518-00100 WAt er st op 232.000 135. 000
LF 0. 000 0. 00
16. 16000 135. 000 2,181.60
0460 518-01050 Bri dge Expansion Device (Special) 36. 000 36. 000
LF 0. 000 0. 00
689. 11000 36. 000 24,807. 96
0465 601-03040 *Concrete Class D (Bridge) 1, 175. 000 1,175. 000
cY 0. 000 0. 00
989. 36000 1,175. 000 1,162, 498. 00
0470 601-40005 *Cut Stone Veneer 4, 648. 460 3, 927. 960
SF 720.500 40, 261. 54

55. 88000 4, 648. 460 259, 755. 94



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21122-BI D
PRQIECT FBR 0821- 105 ESTI MATE NO 0026
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0352 STR F-07- AY
0475 601-40400 *Structural Concrete Stain 17. 000
SY
16. 35000
0480 602-00000 *Rei nforcing Steel 170, 335. 000
LB
0.93160
0485 602-00020 *Rei nforcing Steel (Epoxy Coated) 117, 725. 000
LB
1. 05450
0490 603-50002 2 Inch Plastic Pipe 577.000
LF
5. 40000
0495 603-50004 4 Inch Plastic Pipe 6, 923. 000
LF
10. 80000
0500 604-39000 Manhol e Speci al 3. 000
EACH
8, 724. 89000
0505 605-83000 *Geoconposite Drain 114. 000
SY
20. 52000
0510 613-00075 *3/4 Inch Electrical Conduit 2,315.500
LF
3. 25000
0515 613-00100 *1 Inch Electrical Conduit 13. 000
LF
6. 49000
0520 613-00125 *1-1/4 Inch Electrical Conduit 165. 000
LF
7.57000
0525 613-00200 *2 Inch Electrical Conduit 9. 000
LF

17. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

170, 335. 000
0. 000
170, 335. 000

117, 725. 000
0. 000
117, 725. 000

577.000
0. 000
577.000

6, 923. 000
0. 000
6, 923. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

2,315.500
0. 000
2, 315. 500

0. 000
0. 000
0. 000

158. 000
0. 000
158. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 04/ 08/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:41: 14

AMOUNT

158, 684

124, 141.

3,115

74,768

26,174

7,525

1,196.

.00

09

01

80

40

67

.00

38

.00

06

.00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0530 613-00400 *4 Inch Electrical Conduit 450. 000 450. 000
LF 0. 000 0. 00
18. 94000 450. 000 8,523.00
0535 613-00600 *6 Inch Electrical Conduit 80. 000 80. 000
LF 0. 000 0. 00
51.51000 80. 000 4,120.80
0536 613-00600 6 In Elec Cond (Fiberglass) / CO 035 2, 308. 000 2,228.000
LF 0. 000 0. 00
38. 63000 2,228. 000 86, 067. 64
0540 613-04020 Hanger System 1. 000 1. 000
LS 0. 000 0. 00
37, 270. 02000 1. 000 37,270. 02
0545 619-10081 Wel ded Steel Pipe (8 Inch) (Install Only) 630. 000 630. 000
LF 0. 000 0. 00
92. 69000 630. 000 58,394.70
0550 621-00650 *Pedestrian Stair Structure 1. 000 0. 750
LS 0. 250 44, 706. 86
178, 827. 44000 1. 000 178, 827. 44
0555 622-00100 Shade Shelter 2.000 2.000
EACH 0. 000 0. 00
124, 239. 96000 2.000 248, 479.92
0590 900-00014 Added Item (Lunp Sum)/ CSL Grouting F-07-BA/ JV #9 / 1. 000 1. 000
CO- 016
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0635 900-00014 Added Item (Lunmp Sum)/ CO 027 Canopy Tile Stain 1. 000 1.000
LS 0. 000 0. 00
27, 264. 94000 1. 000 27, 264. 94
0640 900-00014 Added Item (Lunp Sum/ S. Utility Vault Sunp Punp / 1. 000 1. 000
CO- 032 MCR No. 15
LS 0. 000 0. 00
5, 095. 24000 1.000 5,095.24
0645 900- 00014  Added Item (Lunp Sun)/ Access Hatch Drains / CO 032 1. 000 1. 000
MCR No. 16
LS 0. 000 0. 00

5, 024. 66000 1. 000 5, 024. 66



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0695 900-00014 Added Item (Lunmp Sum/ JV #52 Railing Weep Holes / 1. 000 1.000
CO 042 MCR- 32
LS 0. 000 0. 00
6, 800. 00000 1. 000 6, 800. 00
0710 900-00014 Added Item (Lunp Sum)/ Bird Exclusion F-07-BA / CO 042 1. 000 0. 000
MCR- 33
LS 0. 000 0. 00
21, 856. 00000 0. 000 0. 00
2380 900-00014 Added Item (Lunmp Sum)/ Waterline Flex Coupler / CO 035 1. 000 0. 000
LS 1. 000 20, 562. 00
20, 562. 00000 1. 000 20,562. 00

CAT 0352 CURRENT AMI $ 5,612,589.99% 108, 526.84 $ 5, 141, 156. 89
CAT NO0352 Wl | s/ Pedestrian Under pass

2160 MATERI AL ALLOWANCE 0. 000
SF 0. 000 0. 00
2. 25000 0. 000 0. 00
CAT 0352 CURRENT AMT $ 0.00% 0.00% 0.00

CAT NO0353 Walls

0560 515-00400 *Concrete Seal er 131. 000 131. 000
Sy 0. 000 0.00
14. 58000 131. 000 1, 909. 98
0565 601-03050 *Concrete Class D (Vall) 0. 000 0. 000
cY 0. 000 0.00
765. 98000 0. 000 0. 00
CAT 0353 CURRENT AMI $ 1,909.98$% 0.00$% 1, 909. 98

CAT NO0354 El evator Structure

0569 514-00000 Pipe Railing (42 Inch) / CO 018 / Elevator Landing 233.000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
0570 622-11160 Erect Building 1. 000 0. 969
LS 0. 000 0. 00
2,147, 978. 52000 0. 969 2,081, 391. 19
0575 900-00014 Added Item (Lump Sum)/ Cay Roof Tile / FCI #7 [/ 1. 000 1.000
CO 017 CR-7
LS 0. 000 0. 00

9, 180. 00000 1. 000 9, 180. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0354 El evator Structure

0580 900-00014 Added Item (Lunmp Sum)/ Signage and Electrical / FCl #6 1. 000 1.000
/ CO-017 CR-7
LS 0. 000 0. 00
1, 708. 95000 1. 000 1, 708. 95
0585 900- 00014 Added Item (Lunp Sum)/ Interior Sheathing / FC #2 / 1. 000 1. 000
CO- 017 CR-7
LS 0. 000 0. 00
15, 062. 31000 1. 000 15, 062. 31
0595 900- 00014 Added Item (Lump Sum)/ FCI #10 Louver Painting / 1. 000 1.000
CO- 022 MCR No. 7
LS 0. 000 0. 00
833. 00000 1. 000 833. 00
0600 900-00014 Added Item (Lunp Sum)/ FCl #10 Canopy Columms / CO 022 1. 000 1. 000
MCR No. 8
LS 0. 000 0. 00
11, 857. 00000 1. 000 11, 857. 00
0605 900-00014 Added Item (Lunmp Sum)/ FCI #10 El ectrical Gear / 1. 000 1.000
CO- 022 MCR No. 9
LS 0. 000 0. 00
1, 794. 00000 1. 000 1, 794. 00
0610 900-00014  Added Item (Lunp Sum)/ FCl #4 Fire Alarm & Knox Box / 1. 000 1. 000
CO- 022 MCR No.
LS 0. 000 0. 00
12, 449. 00000 1. 000 12, 449. 00
0615 900-00014 Added Item (Lurrp Sun)/ FCl #5 Stone Support Lintels / 1.000 1.000
CO- 022 MCR No.
LS 0. 000 0. 00
7,190. 00000 1. 000 7,190. 00
0625 900- 00014 Added Item (Lunp Sum)/ FClI #15 El evator Energency 1. 000 0. 000
Power / CO-022 MCR No. 13
LS 0. 000 0. 00
4,511. 00000 0. 000 0.00
0630 900-00014 Added Item (Lump Sum)/ FCI #12 Brick Corbel Change / 1. 000 1.000
CO- 022 MCR No. 14
LS 0. 000 0. 00
1, 761. 00000 1. 000 1, 761. 00
0655 900- 00014 Added Item (Lunp Sum)/ CO 028 Steel and Masonry 1. 000 0. 000
Support Revi sion
LS 1. 000 160, 770. 00
160, 770. 00000 1. 000 160, 770. 00
0660 900-00014 Added Item (Lunmp Sum)/ FCI-08 El evator Sunp Punp / 1. 000 1.000
CO 040 MCR- 22
LS 0. 000 0. 00

4, 605. 00000 1. 000 4, 605. 00



CONTI D: C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21122-BID ESTI MATE RUN 04/ 08/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0026 10: 41: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0354 El evator Structure

0665 900-00014 Added Item (Lunmp Sum)/ FCI-13 Masonry Colum / CO 040 1. 000 1.000
MCR- 23
LS 0. 000 0. 00
13, 466. 00000 1. 000 13, 466. 00
0670 900-00014 Added Item (Lunp Sum)/ FCl-17 Wndow W Rev. / CO 040 1. 000 1. 000
MCR- 24
LS 0. 000 0. 00
7, 834. 00000 1. 000 7, 834.00
0675 900-00014 Added Item (Lunmp Sum)/ FCI-18 Machine & Gen Room 1. 000 1.000
Finish / CO 040 MCR-25
LS 0. 000 0. 00
8, 232. 00000 1. 000 8,232.00
0680 900-00014  Added Item (Lunp Sun)/ FCl-19 Generator Regul ator / 1. 000 1. 000
CO 040 MCR- 26
LS 0. 000 0. 00
4,110. 00000 1. 000 4, 110. 00
0685 900-00014 Added Item (Lump Sum)/ FCI-24 Beam Beveling / CO 040 1. 000 1.000
MCR- 27
LS 0. 000 0. 00
3, 359. 00000 1. 000 3,359.00
0690 900- 00014 Added Item (Lunp Sum)/ FCI #21 X-Brace Painting / 1. 000 1. 000
CO 042 MCR- 34
LS 0. 000 0. 00
2, 690. 00000 1. 000 2, 690. 00
0700 900- 00005 Added Item (Day)/ FCl #25 Elevator Training / CO 042 1.000 1.000
MCR- 35
DAY 0. 000 0. 00
2,886. 00000 1. 000 2,886. 00
0705 900- 00014 Added Item (Lunp Sum)/ Repl ace El evator Door / CO 042 1. 000 0. 000
MCR- 36
LS 0. 000 0. 00
5, 351. 00000 0. 000 0.00
0715 900-00014 Added Item (Lump Sum)/ CI #20 NEMA Exterior Devices / 1. 000 1.000
CO 042 MCR- 37
LS 0. 000 0. 00
4,986. 00000 1. 000 4,986. 00

CAT 0354 CURRENT AMT $ 2,528,143.78$ 160, 770.00 $ 2, 356, 164. 45

PRQJECT TOTAL CURRENT AMI $12, 099, 666. 04 $ 287,154. 29 $11, 301, 280. 68



